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CONSTRUCTION REPORT MCMSR009
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STPP-STPHS-STPE 35-1(10)0

STPP 6-1(76)62

NH 7-2(37)83

STPP 6-1(108)23

INTERSECTION IMPROVEMENT-ST RE

WEEKSVILLE - WEST

PORTABLE SCALE SITES - MSLA

TROUT CREEK-NORTHWEST

4758

2014

3455

5725

010

076

037

108

000

000

000

000

620

140

110

183

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

 PIT,SIDEWALK,C & G,STRIPING,E

REHAB OF THE INTERSECTION MT H

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE,GRAVEL,PMBS,PCCP,SCALE &

SEAL & COVER

08/18/05

10/03/05

02/06/06

12/12/05

10/03/05

03/20/06

07/10/06

06/12/06

08/15/06

08/19/06

    633,408

  4,940,718

  1,043,999

    204,916

     719,103

   5,387,494

     963,069

     211,822

    133,184

    397,515

-    50,787

          0

   6,710,328

           0

           0

65

150

60

25

12

7

1

0

     107,865

     484,874

      77,046

      16,946

   1,044,029

           0

           0

     158,740

   1,153,994

     103,844

      24,074

     894,676

   6,492,362

     909,389

     197,262

District 1 - Missoula

02805

04205

03106

06C05

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO.,INC.    

MONTANA MATERIALS INC (DBA) L 

MONTANA MATERIALS INC (DBA) L 

    852,287

  5,785,009

    912,282

    211,822

     77

    157

     61

     25

124

97

94

93

147

111

135

142

53

15

100

16

17.7

17.8

11.4

12.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 3.819
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,574,126

   6,106,597$

     530,699$

   6,637,296$

   7,429,431$   7,387,038

     592,739

99% 17.8 %

182 BENDA, JOHN         
    215

     19

    234

28%114 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,312,734$

   1,151,894$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL             

SANDERS             

MISSOULA            

SANDERS             

Days

Days

P

P

P

P

00035

00006

00007

00006

.07

64.9

83.39

22.9

.089

68.7

83.39

29.5

.019

3.8

0

6.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.031

6.129

0

10.645

MI

MI

MI

MI

KM

KM

KM

KM

6.16

MI

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

STACK-SHANE (U2026)

CAMERON-GLEN (U1535)

406 444-6228

406 444-7634

406 523-5830

406 523-5869

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH-PLH 7-1(93)68 F

STPP 35-1(13)3

STPP 35-1(14)0

N OF STEVENSVILLE WYE - FLOREN

EAST OF ST REGIS - EAST

ST REGIS - NE

2016

5727

5726

093

013

014

000

000

000

130

183

181

 MIX BITUMINOUS SURFACING,ELEC

GRADING,GRAVEL SURFACING,PLANT

SEAL & COVER

SEAL & COVER

04/05/04

02/06/06

02/06/06

05/03/04

07/24/06

07/24/06

09/20/05

10/23/06

10/23/06

 11,787,898

    194,861

    698,080

  10,836,413

     203,423

     737,891

  1,237,729

     24,267

          0

  12,487,412

           0

           0

210

60

60

26

2

0

   1,083,641

      16,274

      59,031

   1,108,297

           0

           0

   1,300,836

      24,542

      67,655

  12,194,817

     221,788

     694,175

District 1 - Missoula

08903

16106

16106

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

 12,074,141

    227,690

    737,891

    236

     62

     60

98

109

94

117

151

115

97

100

103

10.7

11.1

9.7

2

Contract Totals for :

Proj. Count:
     892,941

    941,314

      24,267

     965,581

     941,314     915,963

      75,305

97 10.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 15.919
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,929,754

16106

  12,952,618$

   1,211,209$

  14,163,826$

  14,603,617$  14,217,431

   1,252,938

97

%

% 10.7 %

%

185 BENEDIK, TOM        

TIED

TIED

     60

      2

     62

100 %122 %

    355

     29

    384

93%119 %

$

$

$

$

$

$

$

$

$

      92,197

$

$

      75,305$

$

$

$

$

$

$

$

$

$

$

$

   1,520,951$

   1,277,594$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@mt.gov

mcyr@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

MINERAL             

MINERAL             

Days

Days

P

P

00007

00035

68.29

.07

74.28

3.399

5.99

3.329

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.661

5.369

MI

MI

MI

KM

KM

KM

25.675

MI

KM

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 444-6228

406 444-6228

E

E

MI

MI

KM

KM

MI

MI

MI
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STPS 487-1(9)4

NH 5-2(122)31

SFCS 486-1(6)2

STPP 52-1(26)18

SMP 4599(03)

NH 5-2(121)27

BIG MOUNTAIN ROAD

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

YELLOW BAY - NORTH

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

1436

1744

4284

5075

4973

1744

009

122

006

026

003

121

000

000

000

000

000

000

140

130

181

181

999

130

NING WALLS

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

 & GUARDRAIL

NTERPRETIVE CENTER

GRADE,GRAVEL SURFACE,PMS,RETAI

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

11/13/06

04/05/06

11/24/03

05/09/05

07/18/02

04/05/06

04/20/06

05/03/04

08/03/05

08/26/02

04/24/06

10/08/04

11/04/05

10/09/02

05/11/05

12/23/02

 10,259,118

 13,729,755

  1,231,676

    772,847

    348,464

 14,257,910

   9,745,595

  18,129,389

     985,315

     717,685

     279,475

  18,236,642

          0

    305,574

          0

          0

          0

    257,578

           0

           0

           0

           0

           0

           0

215

240

60

40

0

240

0

2

0

0

0

4

     771,133

   1,812,939

      78,825

      71,768

      27,948

   1,823,964

           0

           0

           0

           0

           0

           0

      16,588

   1,079,159

      94,210

      61,320

           0

   1,120,212

      97,461

  17,095,432

     976,489

     619,005

     281,033

  17,744,632

District 1 - Missoula

01906

02B05

07B03

12405

18602

26106

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

  9,745,595

 18,434,963

    985,315

    717,685

    279,475

 18,494,220

    215

    242

     60

     40

      0

    244

1

94

99

86

101

97

2

60

120

85

0

61

95

85

17

6.3

9.6

9.9

6.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

LAKE                

FLATHEAD            

LAKE                

LINCOLN & SANDER

LAKE                

Days

S

P

S

P

P

00487

00005

00486

00052

00005

2.6

31.4

1.9

18

0

26.71

7.1

36.8

12.2

26.3

0

31.39

4.5

5.4

10.3

8.3

0

4.68

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.258

8.71

16.613

13.387

0

7.548

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DALSOGLIO-MICHAEL (U1921)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

406 444-6250

406 444-9200

406 444-6228

406 444-6228

406 444-9200

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 5-2(128)28

SFCP 65-1(4)0

BR 41-1(16)32

US 93 VISITOR/INTERPRETIVE CEN

WEST GLACIER-NORTH

BLACKFOOT RIVER - 12 KM NE HEL

1744

4953

3980

128

004

016

000

000

000

111

181

221

NTERPRETIVE CENTER

 & COVER,ADA CURB RAMPS

STRUCTION OF GIRDER STRUCTURE

HWY RECONSTRUCTION & VISITOR/I

MILLING,PLANT MIX OVERLAY,SEAL

GRADING,GRAVEL,PLANT MIX & CON

04/05/06

05/05/03

03/10/03

04/24/06

10/14/03

04/07/03

10/22/04

08/24/04

05/11/05

  1,184,139

     62,604

  2,110,268

   1,744,803

      59,215

   1,777,055

-     4,850

          0

    178,943

           0

           0

   2,385,899

240

90

150

0

0

68

     174,480

       5,329

     231,017

           0

           0

     450,471

      74,154

      11,306

     480,157

   1,138,858

      54,509

   2,004,932

District 1 - Missoula

26106

26403

04C02

M A DEATLEY CONSTRUCTION INC  

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

  1,739,953

     59,215

  1,955,998

    240

     90

    218

65

92

84

43

212

107

101

72

6.5

20.7

23.9

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     252,728

  20,234,173

  19,981,445  18,883,490

   1,998,444

95 6.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 33.41
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  41,846,513

26106

  49,898,119$

     558,302$

  50,456,421$

  49,898,119$  38,007,419

   4,766,386

76

%

% 6.5 %

%

193 CYR, MARK           

TIED

    240

      4

    244

0 %60 %

    885

      6

    891

20%52%

$

$

$

$

$

$

$

$

$

   1,194,366

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   2,456,949$

   4,766,386$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

FLATHEAD            

POWELL              

Days

Days

P

P

00005

00065

28

0

28

.23

0

.23

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.371

MI

MI

MI

KM

KM

KM

53.887

MI

KM

BENTE-FREDRICK (U0547)

FOY-DENNIS (U2846)

BENTE-FREDRICK (U0547)

406 444-7634

406 523-5824

406 444-7634

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 7-1(98)49 F

IM 90-1(142)2

IM-BH 0002(757)

STPU 8107(17)

BITTERROOT RIVER-NORTH OF HAMI

HENDERSON - WEST

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

2015

2703

4770

5964

098

142

757

017

000

001

000

000

130

231

232

232

SED CONC.BEAM ON DRILLED SHAFT

REIN.CONC.BRIDGE WITH PRESTRES

BRIDGE REHABILITATION

BRIDGE DECK SEAL

BRIDGE DECK SEAL

02/07/05

12/18/06

02/06/06

02/06/06

03/16/05

05/01/06

05/01/06

08/03/06

06/24/06

06/24/06

  5,250,480

  7,353,906

    283,537

    116,000

   4,395,688

   7,181,302

     211,000

      85,440

     30,876

          0

          0

          0

           0

           0

           0

           0

200

0

60

60

0

0

0

0

     439,569

     861,756

      21,400

       8,544

           0

           0

           0

           0

     428,823

           0

      24,427

       1,689

   4,384,514

           0

     227,567

      87,560

District 1 - Missoula

06C03

07C06

14A05

14A05

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST LLC             

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

  4,426,564

  7,181,302

    211,000

     85,440

    200

      0

     60

     60

100

0

108

102

98

0

114

20

100

55

55

9.8

10.7

1.9

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     296,440     315,127

      29,944

106 8.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,114,191

14A05

  13,650,485$

     209,819$

  13,860,304$

  14,259,329$   6,704,573

   1,562,286

47

%

% 13.9 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55 %87 %

    410

     68

    478

81%52%

$

$

$

$

$

$

$

$

$

$

$

$

      26,116

$

$

      29,944$

$

$

$

$

$

$

$

$

$

$

$

$

$

     935,096$

   1,781,740$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

183Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HEMBREE, TAMI       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5856
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

thembree@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

RAVALLI             

MINERAL             

MINERAL,MISSOULA

MINERAL,MISSOULA

Days

P

I

U

00007

00090

08107

49.47

1.5

1.51

49.62

22.9

1.6

.15

21.4

.09

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.242

34.516

.145

MI

MI

MI

MI

KM

KM

KM

KM

34.903

MI

KM

HELVIK-KARL (U3647)

MENDS-NIGEL (U5938)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-5446

406 444-9221

406 523-5846

406 523-5846

E

E

E

MI
KM

MI

MI

MI

MI
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IM 90-1(155)64

IM-STPS 0002(820)

SFCI 90-1(156)74

IM 90-2(107)110

STPX 32758(5)

TARKIO-EAST

FENCING - ALBERTON FIRE DAMAGE

ALBERTON - EAST & WEST

BONNER INTERCHANGE - EAST

MISSOULA AIRPORT ROAD

5065

6009

5066

5067

4691

155

820

156

107

005

000

001

000

000

000

183

310

183

183

150

ERE

R

R

MENT MARKINGS

FENCING REPLACEMENT,SEAL & COV

FENCING REPLACMENT,SEAL & COVE

FENCING REPLACMENT,SEAL & COVE

SEAL & COVER,COLD MILLING,PAVE

OVERLAY & WIDENING

12/12/05

12/12/05

12/12/05

12/18/06

11/13/06

03/21/06

03/21/06

03/21/06

10/05/06

10/05/06

10/05/06

    602,747

    148,153

    579,109

    925,430

  2,429,972

     606,070

     205,286

     581,619

     774,341

   2,358,206

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

55

55

55

30

60

0

0

0

0

0

      54,565

      18,491

      52,312

      61,947

     236,120

           0

           0

           0

           0

           0

      31,766

           0

      21,450

       1,341

      45,474

     616,393

     229,287

     579,209

           0

      23,582

District 1 - Missoula

02C05

02C05

02C05

03C06

04106

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

PAVEMENT MAINTENANCE SOLUTIONS

J T L GROUP INC - MISSOULA    

    606,070

    205,286

    581,619

    774,341

  2,358,206

     55

     55

     55

     30

     60

102

112

100

0

1

58

0

41

2

19

100

100

100

5.2

3.7

192.8

3

Contract Totals for :

Proj. Count:
   1,330,009

  1,392,975

           0

   1,392,975

   1,392,975   1,424,889

     125,368

102 3.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

02C05

% %

TIED

TIED

TIED

     55

      0

     55

100 %42 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      53,216

$

$

     125,368$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL/MISSOULA

MINERAL/MISSOULA

MINERAL/MISSOULA

MISSOULA            

MISSOULA            

Days

I

I

X

00090

00090

32758

64

110.204

.95

74.402

119.18

2.74

10.402

8.976

1.79

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.777

14.477

2.887

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

CAMERON-GLEN (U1535)

CAMERON-GLEN (U1535)

NUNNALLEE-BENJAMIN (U1991

STACK-SHANE (U2026)

406 523-5869

406 523-5869

406 523-5846

406 523-5830

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 8128(1)

STPP 7-2(39)91

CM-STPU 0002(693)

IM 90-2(105)94

SFCU 8112(2)

BROADWAY PEDESTRIAN XING-MISSO

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

7 KM EAST OF FRENCHTOWN INTERC

EAST MISSOULA HWY - MISSOULA

4499

4783

2418

4572

5427

001

039

693

105

002

000

000

000

000

000

411

180

510

182

181

CTRICAL,PAVEMENT MARKING

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

OUS SURFACING,SEAL & COVER

CURB,SIDEWALK,SEAL & COVER,ELE

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

CRACK & SEAT,PLANT MIX BITUMIN

PLANT MIX OVERLAY,SEAL & COVER

10/03/05

11/15/04

11/15/04

05/09/05

07/09/04

10/09/05

03/04/05

03/04/05

07/13/05

08/16/04

11/22/05

11/22/05

09/16/05

    276,239

    928,885

  2,885,920

  7,125,993

     86,128

     367,778

     968,997

   2,888,911

   7,026,334

      79,496

    106,158

     75,191

-    14,332

    826,928

          0

   1,105,888

           0

           0

85

120

120

175

80

25

5

0

22

0

      36,778

     116,280

     346,669

     562,107

       7,155

     157,315

           0

           0

     100,787

      91,584

     653,823

     636,261

       4,774

     463,902

   1,123,351

   2,994,285

   8,406,011

      74,525

District 1 - Missoula

04505

06704

06704

07305

10604

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

MT MAT'LS, INC.(DBA)LS JENSEN 

    473,936

  1,044,188

  2,874,579

  7,853,261

     79,496

    110

    125

    120

    197

     80

126

102

104

120

94

274

58

189

113

67

63

106

21.7

8.2

21.8

7.6

6.4

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   3,994,799   4,117,636

     462,949

103 18.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

TIED

    120

      5

    125

0 %148 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     745,407

$

$

     503,984$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

U

P

I

U

08128

00007

00090

08112

1.86

90.96

94.414

1.63

3.23

93.02

105.633

3.202

1.37

2.06

11.219

1.572

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.21

3.323

18.095

2.535

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR (U6573)

STACK-SHANE (U2026)

DALSOGLIO-MICHAEL (U1921)

SQUIRES-BILL (U8461)

STACK-SHANE (U2026)

406 444-9128

406 523-5830

406 444-6250

406 444-6228

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING
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CM 8116(6)

CM 8121(2)

SFCU 8117(5)

MOUNT AVE-RUSSELL TO HILL-MSLA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

HIGGINS AVE - MISSOULA

5061

5063

5426

006

002

005

000

000

000

181

181

180

 & COVER

 & COVER

G,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX BIT.SURFACIN

07/09/04

07/09/04

07/09/04

08/16/04

08/16/04

08/16/04

09/16/05

09/16/05

09/16/05

    167,562

    200,990

    355,807

     145,063

     164,525

     326,305

          0

          0

          0

           0

     189,343

           0

80

80

80

0

0

0

      13,056

      14,807

      29,367

           0

      24,615

           0

      18,774

      19,470

      52,698

     135,703

     184,343

     342,370

District 1 - Missoula

10604

10604

10604

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

    145,063

    164,525

    326,305

     80

     80

     80

94

97

105

144

79

179

13.8

10.6

15.4

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     740,207     736,941

      64,385

100 13

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

13

Project Mgr. Totals for :

Proj. Count: 40.356
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,712,935

10604

  16,492,931$

     993,945$

  17,486,875$

  16,654,640$  15,172,961

   1,549,654

91

%

% 11.1 %

%

184 MAART, WILLIAM W    

TIED

TIED

TIED

     80

      0

     80

0 %129 %

    605

     52

    657

51%105 %

$

$

$

$

$

$

$

$

$

      95,716

$

$

      74,193$

$

$

$

$

$

$

$

$

$

$

$

   1,678,202$

   1,600,497$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

Days

Days

U

U

U

08116

08121

08117

1.01

0

0

1.96

1.038

.979

.95

1.038

.979

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.532

1.674

1.579

MI

MI

MI

KM

KM

KM

65.089

MI

KM

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 523-5830

406 523-5830

406 523-5830

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(124)56

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

MUD CREEK STRUCTURES

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

1744

4036

1012

124

142

020

066

000

000

000

000

130

130

140

130

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

02/06/06

12/13/04

02/09/04

04/19/05

05/22/06

02/02/05

03/16/04

10/12/06

10/12/06

 10,337,729

  8,483,106

 14,219,828

 13,704,852

  10,889,187

   6,974,633

  15,182,258

  14,344,308

    182,111

    668,455

  1,181,927

    596,171

           0

  15,827,795

  11,258,667

220

160

30

0

0

15

0

0

   1,088,919

     767,210

   1,518,226

   1,147,545

           0

   1,419,270

   1,643,899

     855,921

     347,357

   1,335,579

     993,349

  11,097,862

   5,645,272

  16,436,847

  14,717,916

District 1 - Missoula

01105

03905

04C04

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 11,071,298

  7,643,088

 16,364,185

 14,940,479

    220

    175

     30

      0

102

81

104

131

79

45

94

60

8

65

7.7

6.2

8.1

6.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.456
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  46,745,515

  47,390,386$

   2,628,664$

  50,019,050$

  44,950,282$  47,897,897

   4,521,900

107 % 7.4 %

186 MITCHELL, JAMES D.  
    410

     15

    425

31%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,532,206$

   4,919,298$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

P

P

00005

00005

00052

00005

55.534

50.867

0

109.13

58.7

50.867

2.8

111.62

3.166

0

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.106

0

4.516

4.016

MI

MI

MI

MI

KM

KM

KM

KM

13.638

MI

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9200

406 444-9128

406 444-7634

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING



13-FEB-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 10 of 67

STPU 6701(8)

STPU 6701(7)

STPU 6701(9)

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-LIGHTING & SIGNAL

2950

2950

2950

008

007

009

000

000

000

140

140

140

URF.,SEAL & COVER,STORM DRAIN,

URFACING,SEWER,SIDEWALKS,CURB

IGHTING IMPROVEMENTS

GRADE,GRAVEL & PLANT MIX BIT.S

GRADING,GRAVEL,PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

06/05/05

06/05/05

06/05/05

09/07/05

09/07/05

09/07/05

10/17/06

10/17/06

10/17/06

  1,436,802

  2,792,398

    334,923

   1,669,988

   4,528,625

     382,430

    125,426

    715,243

          0

           0

0

0

0

0

0

0

     658,104

     658,104

     658,104

           0

     162,838

     470,804

      11,650

   1,835,386

   5,643,875

     282,003

District 1 - Missoula

04605

04605

04605

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  1,795,414

  5,243,869

    382,430

      0

      0

      0

110

125

74

25

72

2

8.9

8.3

4.1

3

Contract Totals for :

Proj. Count:
   4,564,123

  6,581,043

     840,669

   7,421,713

   6,581,043   7,761,264

   1,974,312

118 8.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 2.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,564,123

04605

   6,581,043$

     840,669$

   7,421,713$

   6,581,043$   7,761,264

   1,974,312

118

%

% 8.3 %

%

191 ROBERTS, JAMES      

TIED

TIED

TIED

      0

      0

      0

0 %33 %

      0

      0

      0

0%33%

$

$

$

$

$

$

$

$

$

     645,292

$

$

   1,974,312$

$

$

$

$

$

$

$

$

$

$

$

     645,292$

   1,974,312$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

U

U

U

06701

06701

06701

0

.5

0

.5

1.2

1.2

.5

.7

1.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

1.129

1.935

MI

MI

MI

KM

KM

KM

3.87

MI

KM

MALONE-KEVIN (U0723)

MALONE-KEVIN (U0723)

406 444-9369

406 444-9369

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING

PENDING
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STPP 52-2(31)34

SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

STPHS-STPP 52-2(28)51

BR 9024(19)

NH 5-4(29)173

SIGNAL - JCT MT 83

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

MT 35/SEC 317 INT - KALISPELL

SWAN RIVER-3 KM SE OF FERNDALE

EUREKA - SOUTH

5076

4860

1061

4022

4228

5456

031

009

086

028

019

029

000

000

004

000

000

000

410

180

130

410

221

182

KINGS

IGNALS,PAVEMENT MARKINGS

T

MILL,FILL,PLANT MIX SURF,BRIDG

SIGNALS,SIGNING & PAVEMENT MAR

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

INTERSECTION SIGNAL IMPROVEMEN

STRUCTURES & APPROACHES

SEAL & COVER,PAVEMENT MARKING,

07/05/05

06/05/06

07/31/06

11/14/05

04/10/06

12/12/05

10/18/05

07/17/06

08/24/06

04/25/06

07/24/06

06/01/06

01/05/06

07/26/06

08/19/06

     90,052

  1,326,835

 11,563,212

    373,111

  1,499,677

    157,488

      92,215

   1,197,816

  10,719,454

     398,831

   1,502,436

     156,859

          0

     48,868

          0

          0

          0

          0

     118,668

           0

           0

           0

           0

           0

30

75

180

45

170

60

0

3

0

0

0

0

      13,832

     119,782

   1,071,805

      35,895

     225,365

      18,823

      17,719

           0

           0

           0

           0

           0

      18,962

     103,679

           0

      60,540

      86,804

       8,579

      92,860

     893,315

   2,021,308

     339,920

     903,441

     151,932

District 1 - Missoula

01605

02306

02706

02F04

04105

05C05

MONTANA LINES INC             

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

MONTANA LINES INC             

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

     92,215

  1,246,684

 10,719,454

    398,831

  1,502,436

    156,859

     30

     78

    180

     45

    170

     60

78

75

19

85

60

97

107

87

0

169

39

46

77

94

28

100

47

55

20.4

11.6

17.8

9.6

5.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

LAKE                

LINCOLN             

Days

P

S

P

P

P

00052

00548

00005

00052

00005

33.54

4.01

118.87

50.8

173.2

33.65

6.5

122.42

50.8

177

.11

2.49

3.55

0

3.8

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.177

4.016

5.726

0

6.129

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

STACK-SHANE (U2026)

MENDS-NIGEL (U5938)

SQUIRES-BILL (U8461)

406 444-6217

406 444-6228

406 444-7634

406 523-5830

406 444-9221

406 444-6228

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 5-4(30)177

NH 5-4(28)168

STPHS 263-1(22)6

STPHS 292-1(5)0

STPHS 0002(759)

EUREKA - NORTH & SOUTH

FORTINE - NORTH

2001-DELINEATORS-WEST OF MISSO

2001-SAFETY IMPROVEMENT-KALISP

2002-D1-SIGNING

5457

5722

5010

5015

5358

030

028

022

005

759

000

000

000

000

000

183

183

310

310

411

MENT MARKING,MILL,FILL,PLANT M

 & COVER,PAVEMENT MARKING,MILL

SEAL & COVER BRIDGE DECKS,PAVE

SEAL & COVER BRIDGE DECKS,SEAL

SIGNS,DELINEATORS

SIGNING,DELINEATORS

SIGNING,DELINEATORS

12/12/05

12/12/05

11/14/05

11/14/05

11/14/05

06/01/06

06/01/06

04/13/06

04/13/06

04/13/06

08/19/06

08/19/06

06/16/06

06/16/06

06/16/06

    749,192

    207,583

     34,019

     49,728

     12,257

     716,886

     202,321

      25,500

      39,688

      10,105

      2,338

    322,416

        362

      5,240

          0

           0

     543,000

           0

           0

           0

60

60

30

30

30

0

18

0

2

0

      86,026

      24,279

       3,838

       5,932

       1,524

           0

      54,300

           0

           0

           0

      37,522

      38,633

       4,210

      10,524

       7,324

     273,247

     537,094

      25,621

      44,545

       9,992

District 1 - Missoula

05C05

05C05

06A05

06A05

06A05

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

OMO CONSTRUCTION INC          

OMO CONSTRUCTION INC          

OMO CONSTRUCTION INC          

    719,224

    524,738

     25,861

     44,928

     10,105

     60

     78

     30

     32

     30

38

99

100

112

99

44

71

110

177

481

55

42

70

66

70

13.7

7.2

16.4

23.6

73.3

3

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   1,114,263

      96,004

  1,076,066

     75,293

     324,754

       5,602

   1,400,821

      80,894

   1,416,745

      75,293

     962,273

      80,158

     129,128

      11,294

68

106

8.8

27.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05C05

06A05

%

%

%

%

TIED

TIED

TIED

TIED

TIED

     60

     30

     18

      2

     78

     32

42

66

%

%

53

195

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      84,734

      22,058

$

$

$

$

     159,149

      11,294

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LINCOLN             

LINCOLN             

MISSOULA            

FLATHEAD            

SANDERS             

Days

P

P

S

S

P

00005

00005

00263

00292

00035

177

168.3

5.7

0

15.8

180.9

173.2

13.627

9.36

16.5

3.9

4.9

7.927

9.36

.7

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

6.29

7.903

12.785

15.097

1.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

406 444-6228

406 444-6228

406 444-6217

406 444-6217

406 444-6217

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCN 5-2(141)93

STPHS 0002(676)

NH 1-2(133)134

NH 5-2(120)20

SOMERS - SOUTH

1998-D1-GUARDRAIL

COLUMBIA FALLS - EAST & WEST

VIC WHITE COYOTE RD-S RAVALLI

5514

4423

5450

1744

141

676

133

120

000

000

000

000

181

310

181

130

ENT MARKINGS

E,WETLAND

PMS OVERLAY,SEAL & COVER

GUARDRAIL,SLOPE FLATTENING

PMS OVERLAY,SEAL & COVER,PAVEM

GRADE,GRAVEL,STR,WILDLIFE FENC

11/14/05

11/14/05

02/06/06

02/06/06

03/27/06

03/27/06

07/06/06

03/06/06

08/23/06

05/30/06

10/16/06

11/17/06

  2,024,919

    366,474

  1,038,430

 15,603,255

   2,095,928

     294,379

   1,073,508

  17,269,807

     19,348

          0

-     7,586

    830,547

           0

           0

           0

           0

45

40

30

180

0

0

0

1

     271,631

      44,156

      85,881

   1,726,981

           0

           0

           0

           0

     129,930

      51,376

      75,010

   1,017,921

   2,111,978

     276,165

     916,642

  18,020,363

District 1 - Missoula

07B05

08A05

18106

01B05

SCHELLINGER CONST CO INC      

OMO CONSTRUCTION INC          

J T L GROUP INC - KALISPELL   

RIVERSIDE CONTRACTING INC     

  2,115,276

    294,379

  1,065,922

 18,100,354

     45

     40

     30

    181

101

94

85

104

48

116

87

59

89

63

93

6.2

18.6

8.2

5.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

14

Project Mgr. Totals for :

Proj. Count: 36.737
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,492,977

  18,525,926$

     390,986$

  18,916,912$

  18,893,058$   8,598,060

   2,008,769

46% 7.4 %

190 SACKETT, DEAN       
    705

     23

    728

58%31%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     633,093$

   2,042,677$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@mt.gov

ssullivan@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE,FLATHEAD 

LAKE,FLATHEAD 

FLATHEAD            

LAKE                

Days

Days

P 00005

20

26.7

6.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.806

MI

MI

MI

MI

KM

KM

KM

KM

59.252

MI

KM

CAMERON-GLEN (U1535)

ULBERG-IVAN (U9228)

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

406 523-5869

406 444-6217

406 444-6228

406 444-9200

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 5-2(119)19

IM 90-2(102)106

HSIP 1-2(134)123

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

2001-ACCESS CONTROL-KAL-NE

1744

3853

5003

119

102

134

000

000

000

140

170

310

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

NG

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

PMBS,SIDEWALK,STRIPING & SIGNI

10/13/04

03/25/02

11/13/06

11/15/04

05/22/02

11/15/06

10/22/02

08/06/03

  7,935,709

  2,973,320

    140,714

   7,425,190

   2,326,681

     108,789

    484,594

-    33,235

          0

           0

   2,187,913

           0

0

90

20

0

0

0

     891,023

     186,134

      16,318

           0

     196,626

           0

     967,830

     195,359

          11

   8,259,650

   2,187,912

       1,088

District 1 - Missoula

02904

06202

05306

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

J T L GROUP INC - KALISPELL   

  7,909,784

  2,293,446

    108,789

      0

     90

     20

111

100

1

109

99

0

99

11.7

8.9

1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.312
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  26,512,284

  27,021,678$

   1,281,906$

  28,303,584$

  26,882,910$  28,467,925

   2,804,138

106 % 7.7 %

181 SULLIVAN, SHEILA    
    270

      1

    271

302 %77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,181,110$

   2,814,630$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

181

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SULLIVAN, SHEILA    

VACANT              

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5877

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ssullivan@mt.gov

dham@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

MISSOULA            

FLATHEAD            

Days

Days

P

I

P

00005

00090

00001

18.098

105.633

122.9

20.184

110.159

122.96

2.086

4.526

.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.365

7.3

.097

MI

MI

MI

KM

KM

KM

21.471

MI

KM

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 444-9200

406 444-6228

406 444-6228

E

M

E

MI

MI

KM

KM

MI

MI

MI
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District 1 - Missoula

58

District Totals:

Proj. Count: District Total  Length:
176.109

 190,633,132

 198,728,572$

   8,646,199$

 207,374,770$

 200,261,218$ 174,215,656

  21,049,440

87% 8.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,875

    213

  4,088

75%

Time
Used

67%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  14,895,644$

  22,345,346$

Engineer

Estimate

Cont.

Pymts.

Days

284.042

MI

KM
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BR 9001(47)

IM 90-4(46)206

STPP 19-1(30)1

BRF-BR 9039(34)

STPP 46-5(2)51

BIG HOLE R-3 KM SW OF JACKSON

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

POWELL COUNTY BRIDGES

SPORTSMAN'S CAMPGROUND - EAST

4539

3611

4604

4742

2137

047

046

030

034

002

000

000

000

000

000

221

180

183

221

140

ORK

,SEAL & COVER,SLOPE FLAT &

DGES,GRADE,GRAVEL,BITUMINOUD S

NG,STRUCTURES

BRIDGE REPLACMENT & APPROACH W

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

PRE-STRESSED CONCRETE BEAM BRI

GRADE,GRAVEL,PLANT MIX SURFACI

02/07/05

05/14/02

05/14/02

05/09/05

03/06/06

04/06/05

06/11/02

06/11/02

08/17/05

05/09/06

11/02/05

08/25/03

08/25/03

10/09/06

12/30/03

12/30/03

    489,988

  6,276,618

    380,575

  1,932,705

  6,068,563

     402,789

   5,672,421

     309,276

   1,716,882

   6,724,386

      1,086

    130,888

-     3,176

          0

    453,270

     416,278

   6,006,731

     324,300

           0

           0

75

120

120

160

160

0

0

0

0

11

      60,418

     453,794

      24,742

     257,532

     672,439

     141,535

     480,539

      35,673

           0

           0

     148,947

     432,490

      19,773

     278,317

     612,215

     416,843

   5,888,740

     318,633

   1,688,316

   5,565,680

District 2 - Butte

06105

09402

09402

15405

27106

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

ASCORP INC DBA DEBCO CONSTRUCT

    403,875

  5,803,309

    306,100

  1,716,882

  7,177,655

     75

    120

    120

    160

    171

100

98

98

98

83

105

90

55

108

91

95

111

111

98

78

35.7

7.3

6.2

16.5

11

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.404
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,148,449

09402

  14,825,754$

     582,068$

  15,407,821$

  15,188,577$  13,878,212

   1,468,925

91

%

% 10.7 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    515

     11

    526

94%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,491,742$

   1,587,718$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

DEER LODGE,SILVE

DEER LODGE          

POWELL              

DEERLODGE,SILVER

Days

X

P

01095

00019

1.7

.596

1.7

12

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.394

MI

KM

MILLER-BRYAN (U5993)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

MILLER-BRYAN (U5993)

LEIGHTON-MARK (U5233)

406 444-9413

406 444-6242

406 444-6242

406 444-9413

406 444-6250

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 50-2(48)76

STPS 359-1(7)1

IM 90-5(63)264

IM 0002(743)

PEDESTRIAN TUNNEL-GALLATIN GAT

CARDWELL - HARRISON

MILLIGAN CANYON INTERCHANGE -

INTERSTATE REHAB-BUTTE

4582

5811

5720

5099

048

007

063

743

000

000

000

000

620

183

180

170

,SIDEWALKS,ELECTRICAL

VER FULL WIDTH,SEAL & COVER ON

OUS SURFACING,SEAL & COVER

PEDESTRIAN TUNNEL,GRADING,PMBS

SEAL & COVER

MILL,FILL,DRIVING LN,SEAL & CO

CRACK & SEAT,PLANT MIX BITUMIN

04/10/06

03/06/06

03/06/06

05/09/05

06/26/06

06/26/06

07/05/04

12/05/06

08/11/06

02/01/07

    621,623

    382,270

  1,892,228

  1,395,654

     625,793

     375,664

   1,828,588

   1,353,194

     28,135

          0

          0

     13,430

           0

           0

           0

   1,480,110

45

100

100

60

0

0

0

3

      75,095

      37,566

     182,859

     108,255

           0

           0

           0

     148,011

     155,510

      11,954

      63,056

     137,970

     663,896

     137,731

   1,290,149

   1,532,174

District 2 - Butte

03605

06206

06206

14405

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC.    

    653,928

    375,664

  1,828,588

  1,366,624

     45

    100

    100

     63

106

37

71

104

207

32

34

93

100

56

56

100

23.4

8.7

4.9

9

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,204,252   1,427,880

     220,425

65 5.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,291,775

06206

   4,183,239$

      41,565$

   4,224,804$

   4,310,155$   3,623,950

     403,775

84

%

% 10.2 %

%

213 CLARY,DAN           

TIED

TIED

    100

      0

    100

56 %34 %

    205

      3

    208

79%83%

$

$

$

$

$

$

$

$

$

$

$

$

      75,010

$

$

     220,425$

$

$

$

$

$

$

$

$

$

$

$

$

$

     368,490$

     443,531$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9649
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GALLATIN            

MADISON             

BRAODWATER,JEFF

SILVER BOW          

Days

P 00050

76.7

76.7

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

KELLER-SCOTT (U4748)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

406 994-1843

406 494-9636

406 494-9636

406 494-9636

E

MI
KM

MI

MI

MI

MI
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BR 86-1(25)3

STPHS 86-1(31)19

NH 50-1(25)4

NH 50-1(26)0

BR 540-1(13)7

BRIDGER CREEK - 3 KM NE OF BOZ

2002-GUARDRAIL-NE OF BOZEMAN

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

STRUCTURES - S OF PRAY

4230

5377

5468

5469

4232

025

031

025

026

013

000

000

000

000

000

221

310

181

181

221

NG,CONCRETE SLAB STRUCTURE

EGTATION

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

AINAGE,GUARDRAIL,SEEDING,SEAL&

GRADE,GRAVEL,PLANT MIX SURFACI

GUARDRAIL,GRADING,GRAVEL & REV

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

GRADING,AGGREGATE SURF,PMBS,DR

12/13/04

08/18/05

03/06/06

03/06/06

12/12/05

02/07/05

09/28/05

01/17/06

08/31/06

11/30/05

    726,037

    293,980

  1,015,831

    768,142

  1,236,161

     865,079

     174,800

   1,293,040

     985,900

   1,269,043

          0

-       151

          0

          0

    200,309

     866,550

           0

           0

           0

           0

90

15

90

90

120

0

0

0

0

3

     103,809

      17,480

     142,234

     108,449

     152,285

     190,641

           0

           0

           0

           0

     211,206

      16,874

      97,607

      76,581

     276,810

     873,548

     170,403

   1,213,457

     905,274

   1,266,867

District 2 - Butte

03304

03805

04206

04206

05305

SLETTEN CONSTRUCTION CO       

H L CONSTRUCTION              

H K CONTRACTORS INC           

H K CONTRACTORS INC           

SLETTEN CONSTRUCTION COMPANY  

    865,079

    174,649

  1,293,040

    985,900

  1,469,352

     90

     15

     90

     90

    123

101

97

94

92

100

111

97

69

71

182

99

80

112

112

98

24.2

9.9

8

8.5

21.8

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,278,940   2,118,731

     250,683

93 8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04206

% %

TIED

TIED

     90

      0

     90

112 %69 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     174,188

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

PARK                

Days

P

P

P

P

S

00086

00086

00050

00050

00540

3.13

18.9

3.5

.366

6.75

3.13

20

9.5

3.5

8.92

0

1.1

6

3.134

2.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.774

9.677

5.055

3.5

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MILLER-BRYAN (U5993)

KELLER-SCOTT (U4748)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

406 444-9413

406 994-1843

406 444-6227

406 444-6227

406 444-9413

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPU 7409(2)

BR 9034(13)

NH 50-2(52)31

NH 15-4(85)193 F

H ST. - PARK TO BUTTE - LIVING

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

CEDAR STREET INTERCHANGE-HELEN

4979

4233

4800

2354

002

013

052

085

000

000

000

000

140

221

180

221

ACING

RIDGE REVISE

AL & COVER,SIGN,LIGHT,STEEL

GRADE,GRAVEL,PLANTMIX BIT.SUFR

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

GRADE,AGG SURF,PL.MIX SURF.,SE

06/05/06

11/13/06

11/13/06

05/11/01

07/10/06

06/26/01

08/04/03

09/27/04

    994,969

  2,691,343

  6,045,354

  3,648,604

   1,160,100

   2,887,490

   6,694,509

   3,153,678

     40,505

          0

          0

    279,171

           0

           0

           0

   3,441,130

75

160

100

180

3

0

0

14

     158,829

     317,624

     535,560

     315,368

           0

           0

           0

     543,661

     149,833

      52,196

       4,943

     571,150

   1,151,359

     414,433

      66,942

   3,420,634

District 2 - Butte

08406

09206

24106

09401

A M WELLES INC                

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

MARONICK CONST. LLC           

  1,200,605

  2,887,490

  6,694,509

  3,432,849

     78

    160

    100

    194

99

14

1

99

94

16

1

105

92

105

13

12.6

7.4

16.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 26.939
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,771,817

  15,329,961$

     240,663$

  15,570,624$

  15,331,432$   6,062,283

   1,536,270

40% 14.6 %

221 COLLINGWOOD, MATT   
    650

      6

    656

60%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     886,050$

   1,623,102$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

tfellows@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

PARK                

GALLATIN            

LEWIS & CLARK

Days

Days

U

X

P

I

07409

34322

00050

00015

1.03

0

31.2

193

1.475

.19

45.1

193

.445

.19

13.9

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.718

.306

22.419

0

MI

MI

MI

MI

KM

KM

KM

KM

43.449

MI

KM

DALSOGLIO-MICHAEL (U1921)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

406 444-6250

406 444-9413

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 8-2(47)43

STPU 5807(8)

HSIP 0002(746)

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2000-D2-GUARDRAIL

3398

2319

4714

047

008

746

000

000

000

140

130

310

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

AVEL,SEEDING,SIGNING,STRIPING

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

GUARDRAIL,BRIDGE RAIL,GRADE,GR

10/11/01

10/11/01

11/13/06

11/12/01

11/12/01

10/01/04

10/01/04

07/18/05

07/18/05

  2,094,289

  4,280,188

    667,425

   1,848,101

   3,995,495

     765,107

    287,253

    614,197

          0

   1,933,667

   4,952,513

           0

120

120

75

4

41

0

     184,810

     399,549

      76,512

     387,320

     929,608

           0

     341,308

     877,396

       1,621

   2,213,272

   4,972,971

           0

District 2 - Butte

12401

12401

01B06

MARONICK CONST. LLC           

MARONICK CONST. LLC           

EDWARD T COPPS CONSTRUCTION   

  2,135,354

  4,609,692

    765,107

    124

    161

     75

114

100

0

88

94

2

144

111

15.4

17.6

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     901,450

   6,745,046

   6,886,180   7,186,243

     584,359

104 17

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,180,621$

  10,177,895$

  10,327,310$  10,606,877

     899,727

103

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %93 %

    300

     59

    359

107 %96%

$

$

$

$

$

$

$

$

$

   1,218,704

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,789,854$

   1,860,589$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

BEAVERHEAD,GALL

Days

Days

P

U

00008

05807

42.6

.403

42.9

1.217

.3

.814

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.484

1.313

MI

MI

MI

KM

KM

KM

1.797

MI

KM

PETERSON-ROY (U1791) 406 444-1280

E

E

MI

MI

KM

KM

MI

MI

MI
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STPHS 15-1(100)52

STPP 89-1(8)2

STPP-STPE 49-1(16)0

STPP 46-2(12)8

STPS 278-1(21)30

2003-SIGNING-SO BARRETTS INTCH

DILLON - NO. MONTANA ST.

DILLON - NE

WISDOM - WEST

BIG HOLE PASS - EAST & WEST

5855

1809

1811

5799

5730

100

008

016

012

021

000

000

000

000

000

411

140

140

183

183

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

SIGNING

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

SEAL COVER,PAVEMENT MARKINGS

SEAL & COVER,PAVEMENT MARKINGS

07/03/06

03/08/04

03/08/04

02/06/06

02/06/06

08/14/06

04/08/04

04/08/04

08/09/06

08/09/06

09/06/06

07/17/06

07/17/06

09/28/06

09/28/06

01/16/07

01/16/07

     23,955

  3,165,515

  3,422,465

    426,045

    137,914

      23,419

   2,585,835

   2,867,450

     450,573

     146,240

          0

    189,488

    856,922

          0

          0

           0

   2,729,314

   3,889,457

           0

           0

25

0

0

30

30

0

0

15

0

0

       3,279

     387,875

     430,118

      36,046

      11,699

           0

     483,048

     422,377

           0

           0

      11,575

     392,780

     411,356

      27,174

      10,957

      21,999

   3,094,345

   3,882,317

     449,785

     142,161

District 2 - Butte

02506

07C03

07C03

08106

08106

OMO CONSTRUCTION INC          

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

     23,419

  2,775,323

  3,724,372

    450,573

    146,240

     25

      0

     15

     30

     30

94

113

100

100

97

353

81

97

75

94

76

73

73

52.6

12.7

10.6

6

7.7

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

     563,959

  5,453,285

    596,813

   1,046,410

           0

   6,499,695

     596,813

   6,618,771

     596,813

   6,976,662

     591,946

     817,993

      47,745

105

99

11.5

6.4

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

07C03

08106

%

%

%

%

TIED

TIED

TIED

TIED

      0

     30

     15

      0

     15

     30

300

73

%

%

89

80

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     804,136

      38,131

$

$

$

$

     905,425

      47,745

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

I

P

P

P

S

00015

00089

00049

00046

00278

51.6

1.73

0

7.4

30.03

51.9

2.46

1.83

26.6

34.905

.3

.73

1.83

19.2

4.875

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.484

1.177

2.952

30.968

7.863

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

THOLT-ROBERT (U8927)

THOLT-ROBERT (U8927)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

406 444-1280

406 444-6256

406 444-6256

406 494-9636

406 494-9636

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCS 324-1(2)21

STPS 324-1(4)13

STPP 29-1(44)0

15KM WEST OF GRANT - WEST

GRANT - WEST

ENNIS - WEST

4318

4476

5518

002

004

044

000

000

000

183

140

180

CING,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

OVERLAY,SEAL & COVER

11/15/04

11/15/04

03/06/06

01/22/05

01/22/05

09/25/06

12/06/06

12/06/06

    679,523

  6,248,874

    808,872

     640,393

   5,742,102

     741,415

      3,762

    212,247

          0

           0

   6,313,425

           0

175

175

45

0

6

0

      64,039

     574,210

      66,727

           0

     670,110

           0

      49,418

     703,162

      30,950

     733,122

   6,363,318

      63,241

District 2 - Butte

11404

11404

14206

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING INC        

    644,155

  5,954,348

    741,415

    175

    181

     45

114

101

9

77

105

46

101

97

162

6.7

11.1

48.9

2

Contract Totals for :

Proj. Count:
   6,928,397

  6,382,495

     216,009

   6,598,503

   6,953,818   7,096,440

     638,249

102 10.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 39.143
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,580,588

11404

  13,962,534$

   1,262,419$

  15,224,952$

  15,699,343$  14,750,288

   1,650,505

94

%

% 11.1 %

%

212 HANCOCK,DALE        

TIED

TIED

    175

      6

    181

97 %103 %

    350

     21

    371

90%89%

$

$

$

$

$

$

$

$

$

     752,580

$

$

     734,149$

$

$

$

$

$

$

$

$

$

$

$

   1,638,993$

   1,833,837$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

MADISON             

Days

Days

S

P

00324

00029

21.25

0

27.76

5.698

6.51

5.698

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.5

9.19

MI

MI

MI

KM

KM

KM

63.134

MI

KM

TRIBELHORN-LESLY (U9158)

CONWAY-TIM (U1589)

OLSEN-JOE (U6629)

406 444-6242

406 444-7292

406 494-9636

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-5(61)240

STPHS 15-2(89)124

IM 15-2(88)116

NH 8-4(32)102

PIPESTONE - WHITEHALL

BRIDGE SKID TREATMENT - BUTTE

BUXTON - N & S

US 287 PASS LN - N THREE FORKS

5467

5297

4292

3377

061

089

088

032

000

001

000

000

181

232

180

130

BITUMINOUS SURFACING,GUARDRAIL

VE APPROACHES

,PAVEMENT MARKINGS

CING,PAVEMENT MARKINGS

COLD MILLING,DIGOUTS,PLANT MIX

BRIDGE DECK TREATMENT,GRIND,PA

OVERLAY,SEAL & COVER,GUARDRAIL

GRADING,GRAVEL,PLANT MIX SURFA

08/18/05

07/03/06

03/06/06

12/12/05

05/08/06

09/26/06

  3,164,106

  1,224,775

  2,468,659

  4,883,259

   3,020,362

   1,373,720

   2,339,444

   5,123,200

      6,197

          0

-    34,049

     51,404

           0

           0

           0

           0

75

90

90

105

0

0

0

13

     302,036

     155,950

     210,550

     614,784

           0

           0

           0

           0

     221,493

           0

     150,394

     478,730

   3,113,241

   1,317,693

   2,150,239

   5,156,564

District 2 - Butte

05405

07606

16206

01C05

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

  3,026,559

  1,373,720

  2,305,395

  5,174,604

     75

     90

     90

    118

103

96

92

101

73

0

71

78

97

73

97

94

7.1

7

9.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.712
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,857,540

   6,733,526$

-     27,852$

   6,705,674$

   6,733,526$   6,581,173

     668,536

98% 5.7 %

214 HARRIS, DEAN        
    255

      0

    255

89%56%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     371,887$

     668,536$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON           

SILVER BOW          

SILVER BOW          

BROADWATER 

Days

Days

I

I

I

P

00090

00015

00015

00008

240

124.69

115.884

102.18

248.5

125.084

120.702

105.4

8.5

.394

4.818

3.22

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.71

.635

7.771

5.194

MI

MI

MI

MI

KM

KM

KM

KM

22.116

MI

KM

OLSEN-JOE (U6629)

MILLER-BRYAN (U5993)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

406 494-9636

406 444-9413

406 494-9636

406 494-9636

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 14-1(9)6

STPHS 14-1(19)2

IM 15-2(87)126

SFCS 284-1(3)0

NH 8-4(41)93

EAST OF TOWNSEND

2001-TURN BAY-E OF TOWNSEND

MONTANA ST EMERGENCY REPAIR-BU

JCT US 12 - N

US 287 PASS LN-S OF TOSTON

1510

5020

5701

5533

3377

009

019

087

003

041

000

000

000

000

000

140

310

231

183

130

RAIL,ELEC,DRAIN,FENCE,SEEDING,

TRIPE

6+0.316-1 INT MONTANA STREET

CING,& PAVEMENT MARKINGS

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

EMERGENCY REPAIR NBI#I00015 12

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

12/18/06

12/18/06

05/05/04

12/12/05

05/09/05

05/10/04

08/16/06

07/11/05

06/10/04

10/18/06

08/17/06

08/23/04

  6,233,493

    523,159

    209,618

    213,121

  2,892,472

   5,374,551

     494,069

     161,468

     188,169

   2,741,448

          0

          0

     83,727

          0

     57,422

           0

           0

           0

   2,779,696

160

160

40

30

90

0

0

0

0

27

     537,455

      49,407

      24,220

      20,317

     274,145

           0

           0

           0

     399,050

      94,291

       6,737

      20,784

      12,474

     419,877

      53,991

       4,695

     238,407

     196,390

   2,783,463

District 2 - Butte

01C06

01C06

01E04

08C05

09405

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

SLETTEN CONSTRUCTION CO       

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

  5,374,551

    494,069

    245,195

    188,169

  2,798,869

    160

    160

     40

     30

    117

1

1

148

104

100

18

14

86

61

105

20

70

97

174.6

143.5

8.7

6.4

15.1

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

           0

   5,868,620

   5,868,620      58,686

     586,862

1 172.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 11.35
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,955,122

01C06

  14,082,905$

     192,553$

  14,275,457$

  14,121,153$   8,433,510

   1,520,328

60

%

% 12.2 %

%

211 HELD,TERRY          

TIED

TIED

    160

      0

    160

0 %17 %

    425

     40

    465

55%63%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     101,028

$

$

     586,862$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,032,893$

   1,645,233$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BROADWATER 

BROADWATER 

SILVERBOW           

JEFFERSON/L.C.

BROADWATER 

Days

P

P

I

P

00014

00014

00015

00008

6.4

2.2

126.316

93.03

11.2

2.5

126.316

96.06

4.8

.3

0

3.03

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.742

.484

0

4.887

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.307

MI

KM

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

406 444-6227

406 444-6227

406 444-6227

406 494-9636

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPP 59-2(12)38

STPHS 205-1(32)27

STPHS 411-1(9)0

HSIP 50-2(58)50

HSIP 50-2(57)48

RINGLING - NORTH & SOUTH

2002-SIGNAL-JCT S-411

2002-SIGNAL-JCT S-412

US 191/MT 64 INT IMP-E BIG SKY

SF069-RUMBLE STRIPS-BIG SKY NO

3878

5373

5379

2544

6180

012

032

009

058

057

000

000

000

003

000

140

410

410

310

310

TREATED BASE,PLANT MIX BIT.SUR

OVEMENT,TRAFFIC SIGNALS,SIGNIN

GRADE,GRAVEL SURFACING,CEMENT

SIGNING & SIGNALS

SIGNALS & SIGNING

US 191/MT 64 INTERSECTION IMPR

RUMBLE STRIPS & STRIPING

03/07/05

11/14/05

11/14/05

10/05/06

08/28/06

04/26/05

04/03/06

04/03/06

10/02/06

09/13/06

09/13/06

  9,671,188

    124,686

    112,515

    134,835

    103,627

   9,329,696

     107,799

      96,224

     236,557

     108,681

    220,636

     12,951

      6,629

          0

          0

           0

           0

           0

           0

200

45

45

0

10

18

3

1

0

0

     839,673

      10,780

       9,622

      23,656

      11,955

           0

           0

           0

           0

   1,186,332

      32,553

      24,931

           0

      13,353

   9,350,978

     101,247

      86,115

     225,757

      42,580

District 2 - Butte

03205

03B05

03B05

03E06

05806

SCHELLINGER CONST CO.,INC.    

MONTANA LINES INC             

MONTANA LINES INC             

MONTANA LINES INC             

PROMARK INC                   

  9,550,332

    120,749

    102,852

    236,557

    108,681

    218

     48

     46

      0

     10

100

94

89

95

39

141

302

259

0

112

97

75

78

90

12.7

32.2

29

31.4

2

Contract Totals for :

Proj. Count:
     237,201

    204,023

      19,580

     223,601

     204,023     187,362

      20,402

92 30.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03B05

% %

TIED

TIED

     45

      4

     49

73 %282 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      57,484

$

$

      20,402$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MEAGHER             

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

S

P

P

00205

00411

00050

00050

26.846

.129

49.734

48.49

26.846

.129

49.734

70.44

0

0

0

21.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

0

35.403

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 494-9636

406 444-1280

406 444-1280

406 444-1280

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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HSIP 90-6(110)315

SFCU-STPS 291-1(5)1

SFCS 290-1(5)3

IM 0002(697)

2003-SIGNING-EAST OF BOZEMAN

MAIN & JACKRABBIT LN - BELGRAD

BELGRADE - NORTH

D2 - SEISMIC RETROFIT (PHASE I

5868

4471

5472

3095

110

005

005

697

000

000

000

001

410

410

181

230

RM DRAINS,SIGNING,PAVEMENT MAR

& COVER,SIGN,STRIPE,FENCE

SIGNING,SIGNAL STANDARDS

PMBS,TRF SGNL,C&G,SIDEWALK,STO

OVERLAY,SEAL & COVER

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

12/18/06

03/06/06

03/06/06

12/18/06

04/03/06

07/12/06

12/19/06

     28,380

  1,886,418

  1,014,401

  3,686,715

      50,610

   2,068,792

     884,447

   3,924,794

          0

     51,667

          0

          0

           0

           0

           0

           0

20

60

45

150

0

7

0

0

       8,643

     248,255

      79,601

     400,480

           0

           0

           0

           0

         335

     216,961

      50,869

           0

         507

   2,102,589

     813,014

      39,246

District 2 - Butte

08C06

13A05

15206

04606

ROCKY MOUNTAIN TRAFFIC CONTROL

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

SLETTEN CONSTRUCTION COMPANY  

     50,610

  2,120,458

    884,447

  3,924,794

     20

     67

     45

    150

1

102

92

1

4

87

64

0

97

100

66.1

10.3

6.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 27.976
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,076,050

  12,882,806$

     291,883$

  13,174,686$

  12,882,806$  12,722,787

   1,232,185

99% 12 %

223 JEWETT, JIMMY       
    380

     29

    409

89%124 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,525,334$

   1,232,185$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jjewett@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

I

S

S

S

00090

00291

00290

00205

315.2

.752

2.88

4.8

315.7

.828

8.33

5.14

.5

.076

5.45

.34

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

.123

8.79

.548

MI

MI

MI

MI

KM

KM

KM

KM

45.122

MI

KM

PETERSON-ROY (U1791)

MALONE-KEVIN (U0723)

OLSEN-JOE (U6629)

BRANDENBERGER-STEPHANIE

406 444-1280

406 444-9369

406 494-9636

406 444-7675

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 0002(508)

IM 90-6(91)313

IM 90-6(90)304

STPHS 90-6(105)317

BOZEMAN AREA SEISMIC RETROFIT

MRL OVERPASS - 7 KM EAST OF BO

BOZEMAN - BEAR CANYON

2001-TRAIL CREEK INTERCHANGE-E

3871

4187

3612

5021

508

091

090

105

000

000

000

000

230

221

181

231

ETORFIT

NG

OVERLAY,SEAL & COVER

,SEAL & COVER,GUARDRAIL,BRIDGE

BRIDGE DECK REHAB. & SEISMIC R

GRADE,GRAVEL.PLANT MIX SURFACI

GRADING,MILL & FILL,PLANT MIX

COLD MILLING,PLANT MIX OVERLAY

03/07/05

03/07/05

03/07/05

11/14/05

04/04/05

04/04/05

04/04/05

04/15/06

10/12/06

  3,802,116

  5,299,047

  4,436,189

    786,537

   2,543,425

   5,257,529

   4,828,423

     735,119

          0

    152,709

     81,438

      1,610

   2,897,793

           0

   5,143,475

           0

200

200

200

120

0

1

0

0

     203,474

     420,602

     386,274

     108,273

     289,779

           0

     487,489

           0

     266,508

     492,360

     491,306

      93,810

   2,741,263

   5,259,984

   5,130,128

     754,074

District 2 - Butte

08205

08205

08205

10A05

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION COMPANY  

  2,543,425

  5,410,237

  4,909,861

    736,729

    200

    201

    200

    120

95

100

100

103

92

117

101

87

7

7

7

95

9.7

9.4

9.6

12.4

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,298,797  13,131,375

   1,010,350

99 9.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.494
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,010,604

08205

  17,289,290$

     235,757$

  17,525,046$

  17,958,710$  13,924,695

   1,519,103

78

%

% 9.7 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

7 %104 %

    470

      1

    471

27%79%

$

$

$

$

$

$

$

$

$

$

$

$

   1,250,174

$

$

   1,197,870$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,343,984$

   1,706,623$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

I

I

I

I

00090

00090

00090

00090

303.508

314.08

303.553

316.736

313.447

314.08

313.674

316.83

9.939

0

10.121

.094

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.031

0

16.324

.152

MI

MI

MI

MI

KM

KM

KM

KM

33.055

MI

KM

JOHNSON-DAVID F (U4472)

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

406 444-6261

406 444-6261

406 444-6227

406 444-9413

E

E

E

E

MI
KM

MI

MI

MI

MI
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CM 1899(13)

STPHS 1805(15)

SFCU 1820(1)

HSIP 1821(3)

IM 15-2(86)128

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

HOLMES-HARRISON TO ROWE-BUTTE

2002-KAW AVE FLASHER-BUTTE

SPRINKLER-HARRISON INTCH-BUTTE

4180

5371

5428

5374

4796

013

015

001

003

086

000

000

000

000

000

410

310

180

310

520

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

FACING,STORM DRAIN,SIDEWALK,SE

ODDING & ELEC.

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

COLD MILLING,PLANT MIX BIT.SUR

FLASHER & SIGNING

IRRIGATION SYSTEM,WATER WELL,S

07/05/05

07/05/05

07/05/05

12/18/06

05/08/06

09/12/05

09/12/05

08/15/05

08/02/06

09/22/06

    647,223

     21,454

    308,190

     28,105

    198,217

   1,378,682

      30,566

     283,870

      34,302

     169,459

    248,073

          0

     83,306

          0

     26,440

   2,484,785

           0

           0

           0

           0

75

75

45

15

30

5

0

0

0

5

     140,925

     140,925

      28,387

       5,145

      20,335

           0

           0

           0

           0

           0

     315,755

       4,343

      69,367

          55

      21,584

   1,717,372

      31,662

     415,146

           0

     191,454

District 2 - Butte

01804

01804

02605

02C06

03506

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

HOLLOW CONTRACTING INC        

ROCKY MOUNTAIN TRAFFIC CONTROL

BECKER LANDSCAPING & DESIGN IN

  1,626,755

     30,566

    367,175

     34,302

    195,899

     80

     75

     45

     15

     35

69

104

146

0

113

224

3

244

1

106

113

120

100

97

18.4

13.7

16.7

11.3

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

     248,073

   1,657,321

   2,515,351   1,749,034

     281,850

70 18.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

% %

TIED

TIED

     75

      5

     80

113 %114 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     320,098

$

$

     281,850$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

SILVER BOW          

SILVER BOW          

SILVER BOW          

Days

P

U

M

I

00029

01805

02165

00015

84.89

.2

1

127.9

90.14

.2

1

127.9

5.25

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.468

0

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

406 444-1280

406 444-1280

406 444-6227

406 444-1280

406 494-9636

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-3(88)173

IM 90-3(90)195

STPS 357-1(6)5

STPS 272-1(8)0

STPP 14-2(27)56

STPP 14-2(28)33

FENCING - PHOSPHATE TO BECK HI

INTERSTATE FENCE-EAST OF GALEN

SOUTH OF ALDER - SOUTH

DEER LODGE - WEST

CHECKERBOARD - WEST

WHITE SULPHUR SPRINGS - SOUTH

4260

4295

5480

5513

5797

5798

088

090

006

008

027

028

000

000

000

000

000

000

310

310

180

183

183

183

G OVERLAY,SEAL & COVER

INTERSTATE FENCEING

FENCE REPLACEMENT

DIGOUTS,PLANT MIX BIT.SURFACIN

SEAL & COVER

SEAL & COVER

SEAL & COVER

12/18/06

04/10/06

05/09/05

06/05/06

02/06/06

02/06/06

05/15/06

06/14/05

09/21/06

08/31/05

09/22/06

10/13/06

10/13/06

01/12/07

    277,805

    165,602

  1,154,834

     89,560

    178,911

    234,831

     253,117

      80,573

   1,272,559

     107,283

     188,245

     244,018

          0

          0

     18,006

          0

          0

          0

           0

           0

   1,354,147

           0

           0

           0

85

60

0

25

30

30

0

0

0

0

0

0

      20,249

       8,057

     127,256

      16,093

      16,958

      21,946

           0

           0

     135,415

           0

           0

           0

          42

      16,053

     134,210

       5,187

       7,843

      10,580

           0

      77,428

   1,355,240

     108,629

     185,538

     244,997

District 2 - Butte

04C06

06306

06405

06506

07C05

07C05

EIGHORN FENCING LLC           

MENARD CONSTRUCTION INC       

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC     

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

    253,117

     80,573

  1,290,565

    107,283

    188,245

    244,018

     85

     60

      0

     25

     30

     30

0

96

100

101

99

100

0

199

99

32

46

48

87

16

50

50

20.7

9.9

4.8

4.2

4.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

POWELL              

DEER LODGE          

MADISON             

POWELL              

MEAGHER             

MEAGHER             

Days

I

I

S

S

P

P

00090

00090

00357

00272

00014

00014

170.2

195.41

4.817

.007

55.9

33.4

195.408

198.94

11.062

2.022

63.1

41.7

25.208

3.53

6.245

2.015

7.2

8.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

40.658

5.694

10.073

3.25

11.613

13.387

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 494-9636

406 494-9636

406 494-9636

406 494-9636

406 444-6227

406 444-6227

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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District 2 - Butte

2

Contract Totals for :

Proj. Count:
     413,742

    432,263

           0

     432,263

     432,263     430,535

      38,904

100 4.3

11

Project Mgr. Totals for :

Proj. Count: 57.748
Project Mgr. Total Length:

$

$

$

$

   3,304,732

07C05

   4,042,674$

     375,825$

   4,418,498$

   5,230,365$   4,327,466

     546,276

83

%

% 13.5 %

%

218 STARCEVICH JOHN R.  

     30

      0

     30

50 %47 %

    365

     10

    375

64%106 %

      18,423

$

$

      38,904$$

$

$

$

$

     585,019$

     554,435$

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

93.143

MI

KM

MI
KM
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District 2 - Butte

62

District Totals:

Proj. Count: District Total  Length:
209.88

 115,019,758

 112,329,963$

   4,375,502$

 116,705,457$

 117,783,377$  94,911,241

  11,445,630

81% 11.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,915

    180

  4,095

73%

Time
Used

84%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,034,246$

  13,155,789$

Engineer

Estimate

Cont.

Pymts.

Days

338.517

MI

KM
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STPHS 60-2(68)87

STPU 5201(16)

NH 24-3(29)68

NH 24-2(20)43

NH 24-1(60)27

2001-ELECTRICAL-JCT SEC-227

6TH ST NW-16TH TO SMELTER-GREA

LINCOLN - EAST & WEST

OVANDO - EAST

JCT MT 83 - WEST

5013

4331

5485

4777

5451

068

016

029

020

060

000

000

000

000

000

310

140

181

181

181

VER

VER

URFACING,REMOVAL OF STRUCTURE

FLASHING BEACONS

GRADE,GRAVEL,PMS,SEAL & COVER

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL,PLANT MIX BIT.S

05/08/06

05/08/06

02/06/06

02/06/06

03/07/05

08/03/06

06/28/06

08/02/06

08/02/06

04/06/05

08/08/06

08/23/06

01/18/07

     38,681

  1,315,299

  1,188,070

  2,074,600

    905,954

      44,979

   1,237,969

   1,187,464

   2,062,536

     738,860

          0

-    16,134

-    23,349

     16,798

          0

           0

           0

           0

           0

     773,856

20

90

70

70

80

0

13

0

0

0

       3,598

     111,417

      94,997

     165,003

      59,109

           0

           0

           0

           0

      59,109

       7,062

     147,561

      51,888

     123,084

      47,122

      37,928

   1,080,632

   1,050,390

   2,011,661

     787,658

District 3 - Great Falls

01406

02406

05106

05106

06205

MONTANA LINES INC             

UNITED MATERIALS OF GREAT FALL

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

RIVERSIDE CONTRACTING, INC.   

     44,979

  1,221,834

  1,164,116

  2,079,333

    738,860

     20

    103

     70

     70

     80

84

87

88

98

102

196

132

55

75

80

30

93

79

79

111

18.6

13.7

4.9

6.1

6

2

Contract Totals for :

Proj. Count:
   3,262,670

  3,250,000

-      6,551

   3,243,449

   3,250,000   3,062,051

     260,000

94 5.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05106

% %

TIED

TIED

TIED

     70

      0

     70

79 %67 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     174,972

$

$

     260,000$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

LEWIS & CLARK,POW

LEWIS & CLARK,POW

MISSOULA            

Days

P

U

P

P

P

00060

05201

00024

00024

00024

87.342

2.16

67.71

43.4

26.725

87.342

2.46

75.76

55.7

31.717

0

.3

8.05

12.3

4.992

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.484

12.984

19.839

8.052

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 444-6217

406 454-5900

406 454-5900

406 444-6228

406 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 24-1(59)32

BR 41-1(19)32

STPS 464-1(10)13

CLEARWATER JCT - EAST

BLACKFOOT R-HELMVILLE (PH II)

N OF BROWNING - NORTH

5070

3980

5571

059

019

010

000

000

000

181

221

181

OVER

OVER

GUARDRAIL,PVMT MARKING

PLANT MIX BIT.OVERLAY,SEAL & C

PLANT MIX BIT.OVERLAY,SEAL & C

OVERLAY,LEVELING,SEAL & COVER,

03/07/05

03/07/05

04/10/06

04/06/05

04/06/05

07/31/06

08/23/06

08/23/06

10/06/06

  1,741,173

    411,802

  1,014,578

   1,422,615

     472,458

   1,164,822

          0

          0

-    11,714

   1,426,570

     532,810

           0

80

80

30

0

0

0

     113,809

      37,797

      93,186

     114,126

     101,234

           0

     122,302

     102,447

      55,346

   1,493,063

     524,308

   1,120,915

District 3 - Great Falls

06205

06205

01306

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO INC      

  1,422,615

    472,458

  1,153,108

     80

     80

     30

105

98

96

107

101

59

111

111

90

8.2

19.5

4.9

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,733,236   2,805,029

     210,715

103 9.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 26.414
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,675,579

06205

   7,166,881$

-     22,685$

   7,144,195$

   7,266,184$   6,985,640

     585,730

96

%

% 8.6 %

%

388 AAFEDT, RANDY       

TIED

TIED

     80

      0

     80

111 %99 %

    260

     13

    273

90%93%

$

$

$

$

$

$

$

$

$

     271,871

$

$

     274,469$

$

$

$

$

$

$

$

$

$

$

$

     601,466$

     649,484$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@mt.gov

mbeckedahl@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

POWELL              

GLACIER             

Days

Days

P

S

00041

00464

31.74

12.864

32.512

18.714

.772

5.85

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.245

9.435

MI

MI

MI

KM

KM

KM

42.604

MI

KM

SQUIRES-BILL (U8461)

MCOMBER-CHRISTIE (U3065)

406 444-6228

406 454-5900

E

E

MI

MI

KM

KM

MI

MI

MI
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ER 58-1(23)30

STPP 58-1(24)26

NH 1-3(33)204 F

MT-NH 1-3(40)247

NH 1-3(36)234 F

STPX-NH 37(26)

US 89 DAMAGE - NW OF BROWNING

RED EAGLE FIRE - US 89 - S ST

EAST GLACIER - WEST

CUT BANK-WEST

MERIWETHER - EAST

ALKALI LAKE WETLAND MITIGATION

5236

6259

1814

1310

0594

5000

023

024

033

040

036

026

000

000

000

000

000

000

140

130

180

140

140

510

ED EAGLE FIRE

D RAIL,DRN,FENCE,SEED,SIGN & S

SSED STRUCTURE

RAINAGE & FENCING

RAINAGE & FENCING

SLIDE REPAIR

GUARDRAIL REPLACEMENT ON THE R

GRADE,GRAVEL,DIGOUTS,PMBS,GUAR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADING,GRAVEL,CTB SURFACING,D

GRADING,GRAVEL,CTB SURFACING,D

07/03/06

08/22/06

11/13/06

10/02/06

05/26/05

05/26/05

08/04/06

09/06/06

12/11/06

08/04/05

08/04/05

09/13/06

10/12/06

10/12/06

    197,425

    205,421

  3,786,901

 14,993,330

 12,037,813

    988,275

     356,493

     235,450

   3,863,161

  15,455,555

  13,195,183

     785,413

-    22,189

          0

          0

          0

    599,491

-    63,432

           0

           0

           0

           0

           0

           0

25

20

120

180

0

0

0

0

0

0

12

0

      35,649

      28,254

     347,685

   1,854,667

   1,187,566

      70,687

           0

           0

           0

           0

           0

           0

     195,263

      11,286

      38,317

     315,423

     932,054

      61,530

     224,027

     233,607

     671,667

   3,288,934

  13,636,685

     619,161

District 3 - Great Falls

02606

02E06

04B06

05606

12204

12204

RIVERSIDE CONTRACTING INC     

OMO CONSTRUCTION INC          

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

    334,304

    235,450

  3,863,161

 15,455,555

 13,794,674

    721,981

     25

     20

    120

    180

     12

      0

63

99

17

21

103

79

548

40

11

17

78

87

64

35

9

87.2

4.8

5.7

9.6

6.8

9.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

386Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BECKEDAHL MARK      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

873-8624
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbeckedahl@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

GLACIER             

GLACIER             

GLACIER             

GLACIER             

GLACIER/PONDERA 

GLACIER/PONDERA 

Days

P

P

P

P

P

00058

00058

00001

00001

00001

30.3

25.9

204.3

246.01

233.99

30.3

29.1

208.96

254.81

247.05

0

3.2

4.66

8.8

13.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.161

7.516

14.194

21.065

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

KRINGS-DAMIAN (U5007)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

STONER-JERE (U8669)

URBAN-LAWRENCE (U4004)

406 444-6225

406 454-5900

406 444-6225

406 444-6803

406 444-6224

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI



13-FEB-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 35 of 67

STPHS 1-3(49)199

ER 409-1(6)32

NH 1-6(55)342

2000 - GUARDRAIL - MARIAS PASS

MTS 409 SLIDE-S OF WHITLASH

RUDYARD - GILDFORD

4744

5234

5568

049

006

055

000

000

000

310

151

181

 PLACE,SEED & DRAINAGE

TRIPING

GUARDRAIL IMPROVEMENTS

GRADE,GRAVEL,TOPSOIL SALAVGE &

CLOD MILLING,LEVELING,PMBS & S

02/06/06

11/24/03

11/14/05

07/10/06

04/26/04

03/10/06

08/04/06

06/12/04

02/02/07

09/14/04

    103,546

    124,605

  1,770,691

     168,962

     138,914

   1,938,421

      4,797

     18,400

          0

           0

     203,864

           0

30

30

45

1

0

0

      20,275

      16,670

     271,379

           0

      47,832

           0

      12,737

      43,587

      85,267

     170,573

     181,992

   1,589,520

District 3 - Great Falls

23106

01B03

03A05

OMO CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING INC     

    173,758

    157,314

  1,938,421

     31

     30

     45

101

89

82

63

91

31

32

57

87

7.5

23.9

5.4

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

     536,059

  14,516,655

  13,980,596  14,255,846

   1,258,253

102 7

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 36.67
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  33,327,289

12204

  35,225,039$

     506,953$

  35,731,991$

  35,225,039$  19,965,569

   3,637,969

57

%

% 8.1 %

%

386 BECKEDAHL MARK      

TIED

      0

     12

     12

83 %79 %

    405

     13

    418

21%45%

$

$

$

$

$

$

$

$

$

     993,584

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

   1,621,956$

   3,637,969$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GLACIER             

LIBERTY             

HILL                

Days

Days

P

S

P

00001

00409

00001

198.7

31.7

342.16

199.8

354.58

1.1

12.42

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.774

20.032

MI

MI

MI

KM

KM

KM

59.145

MI

KM

ULBERG-IVAN (U9228)

GIARD-JASON (U2988)

MCOMBER-CHRISTIE (U3065)

406 444-6217

406 454-5899

406 454-5900

E

M

E

MI

MI

KM

KM

MI

MI

MI
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STPS 432-2(5)40

NH 10-2(30)43

FBD-MT 0002(524)

NH 1-4(32)292

RUDYARD - SOUTH

FORT BENTON - LOMA

FERRY REHABS - MISSOURI RIVER

DEVON - E & W

5509

4817

4493

5763

005

030

524

032

000

000

000

000

181

181

650

181

IPING,SEAL & COVER

VER,GUARDRAIL

BOAT-CROSSING SITES

EMENT MARKING

COLD MILLING.LEVELING,PMBS,STR

LEVELING,PMS OVERLAY,SEAL & CO

RREHABILITATION OF THREE FERRY

PMS OVERLAY,SEAL & COVER & PAV

11/14/05

11/14/05

02/09/04

11/14/05

03/10/06

01/27/06

03/22/04

01/08/06

10/05/04

08/02/06

    691,694

  1,705,855

    832,037

  1,103,540

     749,448

   1,598,205

     767,347

   1,198,486

          0

          0

          0

          0

           0

           0

           0

           0

45

60

0

40

0

0

0

0

     104,923

     207,767

      61,388

     167,788

           0

           0

           0

           0

      53,757

      74,197

     190,388

      70,647

     603,707

   1,710,668

     712,287

   1,125,170

District 3 - Great Falls

03A05

04305

06104

06B05

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

DIAMOND CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING INC     

    749,448

  1,598,205

    767,347

  1,198,486

     45

     60

      0

     40

81

107

93

94

51

36

310

42

87

97

88

8.9

4.3

26.7

6.3

2

Contract Totals for :

Proj. Count:
   2,462,385

  2,687,869

           0

   2,687,869

   2,687,869   2,193,227

     376,302

82 6.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 35.271
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,228,422

03A05

   6,390,821$

      18,400$

   6,409,221$

   6,455,771$   5,923,344

     829,915

92

%

% 8.7 %

%

384 BERG, GARY          

TIED

     45

      0

     45

87 %37 %

    175

      0

    175

85%60%

$

$

$

$

$

$

$

$

$

$

$

$

     139,024

$

$

     376,302$

$

$

$

$

$

$

$

$

$

$

$

$

$

     517,843$

     861,077$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

HILL                

CHOUTEAU            

STATEWIDE           

TOOLE               

Days

S

P

P

00432

00010

00001

40.47

43.39

291.748

46.48

52.224

299.755

6.01

8.834

8.007

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

9.694

14.248

12.915

MI

MI

MI

MI

KM

KM

KM

KM

56.889

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

NORDHAGEN-BLAIR (U6573)

MCOMBER-CHRISTIE (U3065)

406 454-5900

406 454-5900

406 444-9128

406 454-5900

E

E

E

MI
KM

MI

MI

MI

MI
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NH-STPU-CM-MT-STPE15-4(108)191

STPHS 25(51)

STPHS 25(48)

STPHS 25(54)

STPHS 5809(19)

SOUTH HELENA INTERCHANGE

2001 - SAFETY IMPVMT - L&C CO

2000-SLOPE FLTN/GRAIL-L&C CTY

2003 - GUARDRAIL - MARYSVILLE

SAFETY IMPROVEMENT - NORTH OF

5587

5004

4699

5860

4440

108

051

048

054

019

000

000

000

000

000

110

310

310

310

310

RAVEL SURFACE,PMS,STRUCTURE

ER,CRUSHED BASE COURSE,CURB &

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNING & PAVEMENT MARKINGS

SLOPE FLATTING & GUARDRAIL

GUARDRAIL

PLANT MIX BIT.SURF.,SEAL & COV

07/03/06

07/31/06

08/28/06

08/28/06

12/13/04

08/14/06

09/13/06

10/03/06

10/03/06

02/24/05

10/10/06

11/09/06

11/09/06

 10,850,338

     94,568

    131,833

     46,134

  1,519,358

   9,973,924

      66,757

     131,155

      42,662

   1,616,872

     81,308

          0

          0

          0

     94,123

           0

           0

           0

      45,000

   1,804,337

220

20

30

30

75

6

0

0

0

-3

     997,392

       5,341

      15,739

       5,119

     194,025

           0

           0

           0

      17,079

     300,694

     286,638

       9,708

       9,932

      14,308

     298,147

   1,596,905

      62,405

     139,634

      44,070

   1,806,395

District 3 - Great Falls

01606

01706

04806

04806

05904

HELENA SAND & GRAVEL INC      

OMO CONSTRUCTION INC          

H L CONSTRUCTION              

H L CONSTRUCTION              

HELENA SAND & GRAVEL INC      

 10,055,232

     66,757

    131,155

     42,662

  1,710,995

    226

     20

     30

     30

     72

16

93

106

98

100

29

182

63

84

99

28

90

80

80

101

17.9

15.6

7.1

32.5

16.5

2

Contract Totals for :

Proj. Count:
     177,967

    173,817

           0

     173,817

     176,155     183,704

      20,858

104 13.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04806

% %

TIED

TIED

     30

      0

     30

80 %74 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      24,240

$

$

      32,818$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

JEFFERSON,LEWIS&

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

I

X

U

00015

25501

05809

190.5

0

1.7

190.5

1

2.8

0

1

1.1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

1.613

1.774

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STUDT-MARK (U8724)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

DALSOGLIO-MICHAEL (U1921)

406 444-9191

406 444-6217

406 444-6217

406 444-6217

406 444-6250

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 5805(9)

CM-BH 5815(5)

NH-STPHS 8-2(61)46

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

HELENA - EAST HELENA

5130

5131

4820

009

005

061

000

000

000

181

181

310

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

MPROVEMENTS

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

SHOULDER,MEDIANS & APPROACHE I

07/09/04

07/09/04

02/06/06

09/21/04

09/21/04

03/28/06

06/06/06

06/06/06

09/28/06

09/13/06

09/13/06

    274,998

    225,401

  1,280,824

     307,467

     251,993

   1,381,614

          0

          0

    133,821

     301,898

     266,389

           0

60

60

60

0

0

6

      27,672

      22,679

     124,345

      66,418

      50,614

           0

      69,268

      59,340

     142,794

     309,972

     256,369

   1,452,503

District 3 - Great Falls

11604

11604

28106

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    307,467

    251,993

  1,515,435

     60

     60

     66

103

96

105

104

117

115

112

112

127

22.3

23.1

9.8

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     568,287     566,341

      50,351

100 22.7

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 8.388
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,423,454

11604

  13,772,444$

     309,252$

  14,081,696$

  13,971,074$   5,668,253

   1,392,312

41

%

% 15.7 %

%

387 CARLSON, JACK       

TIED

TIED

     60

      0

     60

112 %110 %

    465

      9

    474

70%56%

$

$

$

$

$

$

$

$

$

     128,608

$

$

     117,032$

$

$

$

$

$

$

$

$

$

$

$

     890,135$

   1,577,622$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

U

U

P

05805

05815

00008

0

0

45.605

1.18

.847

49.866

1.18

.847

4.261

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.903

1.366

6.873

MI

MI

MI

KM

KM

KM

13.529

MI

KM

STONER-JERE (U8669)

STONER-JERE (U8669)

KRINGS-DAMIAN (U5007)

406 444-6803

406 444-6803

406 444-6225

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-5(112)282

IM 15-7(31)343

STPP 21-1(19)4

IM 15-6(35)309

GREAT FALLS - VAUGHN

PONDERA COUNTY LINE-SOUTH

CONRAD - NORTHEAST

DUTTON NORTH & SOUTH

5762

5761

5769

3889

112

031

019

035

000

000

000

000

183

183

181

140

& DELINEATION

 & DELINEATION

,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

SEAL & COVER,PAVEMENT MARKING

SEAL & COVER,PAVEMENT MARKINGS

COLD MILLING,PLANT MIX OVERLAY

COLD MILL,GRADE,HOT PLANT RECY

05/08/06

05/08/06

02/06/06

08/02/04

07/10/06

07/10/06

06/15/06

08/25/04

09/19/06

09/19/06

09/21/06

08/07/06

    669,138

    806,127

    456,822

  8,422,941

     584,625

     715,275

     555,556

  10,157,639

          0

          0

          0

    364,210

           0

           0

           0

  10,903,705

30

30

30

150

0

0

0

0

      46,770

      57,222

      50,000

     914,188

           0

           0

           0

     981,333

      31,520

      31,740

      46,180

     849,180

     579,282

     705,338

     556,558

  10,983,922

District 3 - Great Falls

11406

11406

13106

13604

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

RIVERSIDE CONTRACTING INC     

SCHELLINGER CONST CO.,INC.    

    584,625

    715,275

    555,556

 10,521,849

     30

     30

     30

    150

99

99

100

101

67

55

92

87

123

123

97

103

5.4

4.5

8.3

7.7

2

Contract Totals for :

Proj. Count:
   1,475,265

  1,299,900

           0

   1,299,900

   1,299,900   1,284,620

     103,992

99 4.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 33.259
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,355,028

11406

  12,013,095$

     364,210$

  12,377,305$

  12,759,161$  12,825,100

   1,068,180

101

%

% 7.5 %

%

383 KLETTE, MIKE        

TIED

TIED

     30

      0

     30

123 %61 %

    210

      0

    210

105 %84%

$

$

$

$

$

$

$

$

$

$

$

$

      63,260

$

$

     103,992$

$

$

$

$

$

$

$

$

$

$

$

$

$

     958,620$

   1,135,325$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CASCADE,PONDERA

CASCADE,PONDERA

PONDERA             

TETON               

Days

I

I

P

I

00015

00015

00021

00015

283

343.3

3.746

309.18

290.7

354.3

5.175

322.31

7.7

11

1.429

13.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.419

17.742

2.305

21.177

MI

MI

MI

MI

KM

KM

KM

KM

53.643

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

BENTE-FREDRICK (U0547)

406 454-5900

406 454-5900

406 444-6225

406 444-7634

E

E

E

E

MI
KM

MI

MI

MI

MI
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STPHS 15-4(106)239

IM 15-5(108)248

IM 15-4(118)229

NH 104-1(2)1

IM 15-5(101)270

NH 57-1(5)0

2002-FENCING-NE OF CRAIG

CASCADE - N & S

AUGUSTA INTCH-HARDY CREEK

10TH ST N - GREAT FALLS

GREAT FALLS - NORTH & SOUTH

BELT - SOUTHEAST

5383

5483

6010

5764

4041

5768

106

108

118

002

101

005

000

000

000

000

000

000

310

183

183

180

170

185

NG

MARKINGS,ELECTRICAL

VER

INSTALLATION OF WILDLIFE FENCI

CRACK SEAL,SEAL & COVER

SEAL & COVER & STRIPING

OVERLAY,SEAL & COVER,PAVEMENT

CRACK SEAT PCCP,PMSO,SEAL & CO

CRACK SEALING

08/18/05

02/06/06

07/03/06

05/08/06

11/13/06

12/12/05

10/26/05

04/17/06

07/26/06

06/12/06

05/22/06

06/05/06

08/24/06

09/23/06

09/11/06

05/25/06

01/18/07

    468,525

    569,360

    742,384

    668,464

 11,659,221

     62,545

     299,273

     525,062

     812,302

     452,337

  11,229,608

      28,598

          0

      6,879

          0

          0

          0

          0

           0

           0

           0

           0

           0

           0

0

20

25

30

0

45

0

2

0

0

0

0

      29,927

      42,005

      64,985

      40,620

     898,369

       4,290

           0

           0

           0

           0

           0

           0

      98,539

      43,582

      26,114

      56,336

      22,885

      13,367

     298,876

     533,452

     802,727

     448,183

     112,293

      52,781

District 3 - Great Falls

01705

02A05

06606

09406

10406

10C05

H L CONSTRUCTION              

PAVEMENT MAINTENANCE SOLUTIONS

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

HIGHWAY SPECIALTIES INC       

    299,273

    531,941

    812,302

    452,337

 11,229,608

     28,598

      0

     22

     25

     30

      0

     45

100

102

99

99

1

185

329

104

40

139

3

312

100

80

100

40

33

8.2

3.3

12.6

20.4

25.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE,LEWIS&C

CASCADE             

CASCADE,LEWIS &C

CASCADE             

CASCADE             

CASCADE             

Days

I

U

I

00015

05211

00015

247.829

.414

270.467

256.491

1.254

282.199

8.662

.84

11.732

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.971

1.355

18.923

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

PRINZING-STEPHEN (U1814)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 454-5900

406 454-5900

406 454-5899

406 454-5900

406 444-6229

406 454-5900

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 101-1(2)0

NH 102-1(2)8

CM 5299(60)

NH-STPE 5205(18)

3RD ST NW - GTF

57TH-2ND AVE N/10TH AVE S-GTF

SIDEWALKS - GREAT FALLS

NORTHEAST BYPASS - GREAT FALLS

5567

5569

4920

4042

002

002

060

018

000

000

000

000

181

181

620

130

GNING LIGHTING,TRAFFIC SIGNALS

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,PCCP,PMBS,STROM DRAIN,SI

05/08/06

05/08/06

05/08/06

05/27/04

06/06/06

06/06/06

06/06/06

07/06/04

  1,270,120

    398,881

    510,781

  6,938,185

   1,303,504

     387,610

     591,631

   6,656,255

     58,533

          0

-     2,420

    274,292

           0

           0

           0

   6,986,809

75

75

75

0

12

0

0

41

     117,315

      34,828

      53,247

     798,751

           0

           0

           0

     762,227

      90,044

      21,991

      81,185

     563,408

   1,100,750

     357,108

     596,583

   6,898,029

District 3 - Great Falls

12406

12406

12406

15304

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

  1,362,038

    387,610

    589,211

  6,930,546

     87

     75

     75

     41

84

92

101

99

77

63

152

74

86

100

100

8.2

6.2

13.6

8.2

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

      56,113

   2,338,859

   2,282,745   2,054,441

     205,390

90 9.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 26.179
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,288,466

12406

  22,286,180$

     337,284$

  22,623,464$

  22,616,734$  11,200,782

   2,084,337

50

%

% 9.1 %

%

381 VOSEN, ROBERT       

TIED

TIED

TIED

     75

     12

     87

86 %94 %

    195

     55

    250

84%50%

$

$

$

$

$

$

$

$

$

$

$

$

     193,220

$

$

     205,390$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,017,451$

   2,047,813$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

U

U

U

05203

05205

05205

.491

7.537

5.42

2.431

8.492

7.47

1.94

.955

2.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.129

1.54

3.306

MI

MI

MI

MI

KM

KM

KM

KM

42.224

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

DALSOGLIO-MICHAEL (U1921)

DALSOGLIO-MICHAEL (U1921)

406 454-5900

406 454-5900

406 444-6250

406 444-6250

E

E

E

MI
KM

MI

MI

MI

MI
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BR 9-2(10)47

STPP 9-1(9)21

SFCS 435-1(1)0

BR 9025(34)

STPP 3-2(46)42

STPP 9-1(14)40

USRS CANAL - 13KM NE OF AUGUST

BOWMAN'S CORNER - NORTH

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

CHOTEAU - NORTH

AUGUSTA - CHOTEAU

4235

4048

5804

2795

5803

5802

010

009

001

034

046

014

000

000

000

000

000

000

221

140

181

221

183

183

VEL,PL.MIX.BIT.SURF.,SEAL & CO

 & STRUCTURES

,REVEGETATION & STRIPING

TRUCTURE,GRADING,GRAVEL SURFAC

PREST.CONC.BM.BRIDGE,GRADE,GRA

GRADE,GRAVEL,PLANT MIX OVERLAY

COLD MILLING,PMBS,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

SEAL & COVER,PAVEMENT MARKINGS

SEAL & COVER,PAVEMENT MARKINGS

02/07/05

10/02/06

02/06/06

04/29/04

12/12/05

12/12/05

04/05/05

11/15/06

07/14/06

07/16/04

07/11/06

07/11/06

06/14/06

11/06/06

10/13/06

11/06/06

11/06/06

  1,517,387

 11,317,791

  1,157,634

  4,081,869

    517,487

    263,004

   1,384,237

   9,634,148

   1,112,510

   3,362,748

     576,335

     288,666

-    29,314

          0

-    30,390

     53,159

          0

          0

           0

           0

           0

   3,480,965

           0

           0

100

180

45

210

50

50

-2

0

0

26

0

0

     166,108

     770,732

      89,001

     504,412

      46,107

      23,092

           0

           0

           0

     591,764

           0

           0

     264,881

     148,699

      67,152

     650,766

      31,719

      15,207

   1,358,844

     663,240

   1,000,778

   3,432,656

     577,479

     299,417

District 3 - Great Falls

05105

05506

09106

09404

11C05

11C05

SLETTEN CONSTRUCTION CO       

WICKENS CONSTRUCTION INC      

SCHELLINGER CONST CO INC      

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  1,354,923

  9,634,148

  1,082,120

  3,415,907

    576,335

    288,666

     98

    180

     45

    236

     50

     50

98

7

90

99

100

104

159

19

75

110

69

66

99

100

100

86

86

19.5

22.4

6.7

19

5.5

5.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

TETON               

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK/TET

LEWIS & CLARK/TET

Days

P

S

X

P

00009

00435

25013

00003

20.9

0

.3

41.716

31.7

9.775

.3

62.78

10.8

9.775

0

21.064

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

17.419

15.766

0

33.974

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

MCCRAY-KEVIN (U5800)

BENTE-FREDRICK (U0547)

KRINGS-DAMIAN (U5007)

MCCRAY-KEVIN (U5800)

KRINGS-DAMIAN (U5007)

KRINGS-DAMIAN (U5007)

406 444-6265

406 444-7634

406 444-6225

406 444-6265

406 444-6225

406 444-6225

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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District 3 - Great Falls

2

Contract Totals for :

Proj. Count:
     780,491

    865,001

           0

     865,001

     865,001     876,896

      69,199

101 5.4

6

Project Mgr. Totals for :

Proj. Count: 41.639
Project Mgr. Total Length:

$

$

$

$

  18,855,172

11C05

  16,358,644$

-      6,545$

  16,352,099$

  16,476,861$   7,332,414

   1,599,452

45

%

% 16.1 %

%

385 WOODHOUSE, HAROLD   

     50

      0

     50

86 %68 %

    585

     24

    609

69%70%

      46,926

$

$

      69,199$$

$

$

$

$

   1,178,424$

   1,686,804$

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

67.159

MI

KM

MI
KM
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District 3 - Great Falls

49

District Totals:

Proj. Count: District Total  Length:
207.82

 114,153,410

 113,213,104$

   1,506,869$

 114,719,971$

 114,770,824$  69,901,102

  11,197,895

61% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,295

    114

  2,409

69%

Time
Used

59%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,785,895$

  11,596,094$

Engineer

Estimate

Cont.

Pymts.

Days

335.193

MI

KM
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NH 1-10(55)581

NH 20-2(23)29

BR 253-1(11)4

BR-STPE 9009(11)

ROOSEVELT CO LINE-EAST

SOUTH OF SIDNEY - SOUTHWEST

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

5495

5527

4536

4174

055

023

011

011

000

000

000

000

180

180

221

221

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

PMS OVERLAY,GUARDRAIL & BRIDGE

LEVELING,OVERLAY,SEAL & COVER

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

02/06/06

02/06/06

12/07/06

02/06/06

05/31/06

03/23/06

03/10/06

  1,719,504

  4,641,902

  2,412,101

  2,575,492

   1,880,860

   3,811,295

   2,738,266

   2,303,281

    216,666

     34,933

          0

          0

           0

           0

           0

           0

60

80

130

0

7

0

0

0

     188,086

     304,904

     273,827

     222,799

           0

           0

           0

           0

     112,462

     225,362

      18,488

     259,340

   1,852,136

   3,942,352

      27,382

   2,107,376

District 4 - Glendive

04B05

11106

08B06

20106

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

  2,097,526

  3,846,228

  2,738,266

  2,303,281

     67

     80

    130

      0

98

103

1

91

60

74

7

116

45

79

6.1

5.7

67.5

12.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 29.74
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,361,406

   5,692,155$

     251,599$

   5,943,754$

   5,692,155$   5,794,488

     492,990

102 % 5.8 %

401 ARTHUR, RONALD T.   

TIED

    140

      7

    147

63%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     337,824$

     492,990$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

345-8244

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@mt.gov

dbacon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

RICHLAND            

PRAIRIE             

CUSTER              

Days

Days

P

P

S

X

00001

00020

00253

09054

581.1

28.89

5.03

.1

590.03

49.7

5.03

.1

8.93

20.81

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.403

33.565

0

0

MI

MI

MI

MI

KM

KM

KM

KM

47.968

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

ROBERTS-DEVIN (U7485)

ROBERTS-DEVIN (U7485)

406 444-6230

406 345-8214

406 444-7611

406 444-7611

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 2-1(34)2

NH 1-9(39)555

SFCS 363-1(7)9

TONGUE RIVER - MILES CITY

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

3989

2144

4838

034

039

007

000

000

000

221

150

140

ING,ELECTRICAL

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

TWO STRUCTURES,APPROACHES,SIGN

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

02/06/06

08/18/05

10/13/04

03/10/06

10/31/05

02/11/05

11/02/05

  4,780,211

 13,064,677

    934,548

   4,638,061

  14,144,681

     844,327

          0

-     6,340

          0

           0

           0

           0

0

180

90

0

0

0

     464,086

   1,414,468

      84,433

           0

           0

           0

     136,477

     725,336

     130,511

   1,186,127

  12,703,050

     748,804

District 4 - Glendive

20106

01305

04804

SLETTEN CONSTRUCTION COMPANY  

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

  4,638,061

 14,138,341

    844,327

      0

    180

     90

26

90

89

29

51

155

75

69

11.5

5.7

17.4

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   6,941,342   3,293,503

     686,885

47 12

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

   9,679,608$   3,320,885

     960,712

34

%

% 12.5 %

%

406 BACON, DAVID        

TIED

      0

      0

      0

0 %58 %

    130

      0

    130

0%43%

$

$

$

$

$

$

$

$

$

     395,817

$

$

     686,885$

$

$

$

$

$

$

$

$

$

$

$

     414,305$

     960,712$

ACTIVE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

VALLEY              

PHILLIPS            

Days

Days

P

P

S

00002

00001

00363

2.72

554.66

8.81

2.72

564.86

9.89

0

10.2

1.08

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.452

1.742

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 444-7611

406 345-8214

406 345-8214

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 251-2(5)32

STPS 248-2(5)12

SFCS 248-6(7)27

DANIELS CO LINE-NORTH

EAST OF GLENTANA - EAST

PEERLESS - EAST

4354

5520

5800

005

005

007

000

000

000

181

181

181

L & COVER

RIDGE RAIL

RIDGE RAIL

PLANT MIX OVERLAY,LEVELING,SEA

PMS OVERLAY,SEAL & COVER,REV.B

PMS OVERLAY,SEAL & COVER,REV.B

02/07/05

03/06/06

03/06/06

06/29/05

05/16/06

05/16/06

09/07/05

11/16/06

11/16/06

01/24/06

    785,290

  2,820,607

  1,234,946

     770,525

   2,791,899

   1,243,415

          0

          0

          0

           0

           0

           0

45

75

75

0

0

0

      61,642

     279,190

     124,342

           0

           0

           0

      33,760

     121,833

      54,652

     725,686

   2,672,331

   1,223,756

District 4 - Glendive

06204

12206

12206

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

    770,525

  2,791,899

  1,243,415

     45

     75

     75

94

96

98

55

44

44

91

125

125

4.7

4.6

4.5

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314   3,896,087

     403,532

97 4.5

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,840,068

12206

  19,794,847$

-      6,340$

  19,788,507$

  19,794,847$  18,073,627

   1,964,075

91

%

% 5.9 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     75

      0

     75

125 %44 %

    390

      0

    390

85%54%

$

$

$

$

$

$

$

$

$

     176,485

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

   1,066,092$

   1,964,075$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@mt.gov

jfleming@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DANIELS,ROOSEVEL

DANIELS,VALLEY 

DANIELS,VALLEY 

Days

Days

S 00248

27.49

36.53

9.04

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.581

MI

MI

MI

KM

KM

KM

32.775

MI

KM

ATKINS-TOM (U0168)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

406 444-4188

406 444-6230

406 444-6230

E

MI

MI

KM

KM

MI

MI

MI
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STPU 8006(2)

STPU 8013(2)

STPP 39-1(37)0

STPP 18-2(14)31

STREVELL AVE - MILES CITY

WILSON ST - MILES CITY

LAME DEER-NORTH

ROCK SPRINGS - N & S

4361

4362

5816

2461

002

002

037

014

000

000

000

002

180

180

180

140

ALK,LANDSCAPING

ALK,LANDSCAPING

OVER

US SURFACING & DRAINAGE

GRADING,PMS OVERLAY,CURB/SIDEW

GRADING,PMS OVERLAY,CURB/SIDEW

PLANT MIX SURFACING & SEAL & C

GRADE,GAVEL,PLANT MIX BITUMINO

02/06/06

02/06/06

03/06/06

05/27/04

04/19/06

04/19/06

06/05/06

07/19/04

10/26/06

10/26/06

09/19/06

08/17/06

    276,318

    913,703

    954,251

  7,996,830

     261,485

     874,937

   1,077,657

   8,725,915

          0

     30,490

          0

     83,078

           0

           0

           0

   9,004,829

60

60

45

200

0

2

0

1

      33,770

     111,798

     107,766

     698,073

           0

           0

           0

     698,073

      46,846

     107,018

      52,477

           0

     257,346

     870,518

     998,170

   8,820,003

District 4 - Glendive

01106

01106

08206

10504

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

    261,485

    905,427

  1,077,657

  8,808,993

     60

     62

     45

    201

98

99

93

98

139

96

49

0

120

116

102

100

18.2

12.3

5.3

2

Contract Totals for :

Proj. Count:
   1,190,021

  1,136,422

      30,490

   1,166,912

   1,136,422   1,127,864

     145,568

99 13.6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 4.98
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,141,102

01106

  10,939,994$

     113,568$

  11,053,562$

  11,218,908$  10,946,037

     951,407

98

%

% 1.9 %

%

405 FLEMING, JAY        

TIED

TIED

     60

      2

     62

116 %106 %

    305

      3

    308

103 %22%

$

$

$

$

$

$

$

$

$

$

$

$

     153,864

$

$

     145,568$

$

$

$

$

$

$

$

$

$

$

$

$

$

     206,341$

     951,407$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLEMING, JAY        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CUSTER              

CUSTERE             

ROSEBUD             

ROSEBUD,GARFIELD

Days

U

U

P

08006

08013

00039

1.01

0

0

1.25

.5

4.24

.24

.5

4.24

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.387

.806

6.839

MI

MI

MI

MI

KM

KM

KM

KM

8.032

MI

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

406 345-8214

406 345-8214

406 345-8214

406 444-4188

E

E

E

MI
KM

MI

MI

MI

MI
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BR 9028(10)

HSIP 94-4(68)152

STPP 18-1(9)18

WOLF CREEK - 8 KM E OF VIDA

2000 - FENCING - MILES CITY -

ANGELA - N & S

4238

4712

2461

010

068

009

000

000

003

221

310

140

DING,REPLACE BRIDGE

FENCE,DRAIN,SEAL & COVER & STR

GGRADING,GRAVEL,DRAINAGE & SEE

FENCING

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

11/14/05

11/13/06

02/06/06

01/23/06

03/24/06

    737,759

  1,788,893

 10,281,344

     865,429

   2,697,940

  10,357,140

          0

          0

          0

           0

           0

           0

90

150

200

0

0

0

     129,814

     404,692

     828,571

           0

           0

           0

      92,476

      11,204

           0

     866,079

      26,980

   3,798,721

District 4 - Glendive

05B05

07406

25106

SLETTEN CONSTRUCTION COMPANY  

CROOKED FORK FENCING          

M K WEEDEN CONSTRUCTION INC   

    865,429

  2,697,940

 10,357,140

     90

    150

    200

100

1

37

71

3

0

83

64

10.7

41.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,070,237

  13,055,080$

           0$

  13,055,080$

  13,055,080$   3,825,701

   1,233,263

29% .3 %

407 MARTIN, DOUGLAS     
    350

      0

    350

37%1%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      11,204$

   1,233,263$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

404

407

402

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

653-6720

233-3604

228-9478

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@mt.gov

doumartin@mt.gov

rpisk@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

McCONE              

CUSTER,PRAIRIE 

CUSTER,ROSEBUD 

Days

Days

Days

X 28402

4.69

4.69

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

MI

MI

MI

KM

KM

KM

MI

KM

ROBERTS-DEVIN (U7485)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 444-7611

406 345-8214

406 345-8214

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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NH 1-9(38)573

NH 99-1(9)0

STPP 2-2(29)84

STPS 323-1(24)25

OSWEGO - E & W

MALTA - NORTHEAST

BAKER - EAST

40 KM S OF EKALAKA-S (PHASE II

2147

5815

4835

4138

038

009

029

024

000

000

000

000

150

180

181

140

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

PULVERIZATION,WIDING,CEMENT TR

PLANT MIX OVERLAY,SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

GRADING & GRAVEL SURFACING

07/09/04

11/14/05

03/07/05

08/12/05

08/16/04

08/24/06

08/08/05

08/23/05

11/08/06

  7,040,269

  1,086,921

  1,721,130

  4,915,208

   7,011,759

   1,250,246

   1,915,392

   6,150,370

    681,424

-     2,462

-     7,936

    110,050

   7,415,137

           0

   1,941,195

150

45

60

0

4

0

0

0

     560,941

     150,030

     191,539

     553,533

     918,688

           0

     100,823

   1,055,780

      90,787

      90,152

     440,954

   7,358,156

   1,047,013

   1,967,953

   6,183,623

District 4 - Glendive

06B03

08B05

02205

05905

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING INC     

PRINCE, INC                   

WICKENS CONSTRUCTION, INC.    

  7,693,183

  1,247,785

  1,907,456

  6,260,420

    154

     45

     60

      0

99

84

101

101

115

61

89

80

123

87

100

14.3

8.7

4.6

7.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 7
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,127,190

   8,262,005$

     678,962$

   8,940,968$

   8,665,383$   8,405,169

     710,971

97% 13.6 %

402 PISK, RANDAL        
    195

      4

    199

115 %107 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,146,567$

   1,068,718$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VALLEY              

PHILLIPS            

FALLON              

CARTER              

Days

Days

P

P

S

00099

00002

00323

0

84

24.876

7

95.5

37.591

7

11.5

12.715

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.29

18.548

20.508

MI

MI

MI

MI

KM

KM

KM

KM

11.29

MI

KM

ATKINS-TOM (U0168)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

LUNDMAN-GARY (U5379)

406 444-4188

406 444-6230

406 345-8214

406 345-8228

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPP 18-1(13)2

NH 57-6(11)280

STPP 51-1(3)0

NW OF MILES CITY - NW

CIRCLE - SOUTHEAST

JCT MT 200S - NORTHEAST

5741

5155

5516

013

011

003

000

000

000

180

181

181

,REVISE BRIDGE RAIL

VER

VER

LEVEL,PMS OVERLAY,SEAL & COVER

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

02/06/06

11/14/05

11/14/05

07/05/06   1,911,855

  2,958,085

  1,337,510

   1,680,945

   2,865,072

   1,304,066

     34,131

          0

          0

           0

           0

           0

60

90

90

15

0

0

     134,476

     229,206

     104,325

           0

           0

           0

      79,829

     154,602

      55,078

     532,545

   2,440,008

   1,102,805

District 4 - Glendive

19106

03C05

03C05

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

  1,715,076

  2,865,072

  1,304,066

     75

     90

     90

32

85

85

59

67

53

89

128

128

15

6.3

5

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138   3,542,813

     333,531

85 5.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 35.115
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,548,193

03C05

   9,746,707$

     136,245$

   9,882,952$

   9,772,510$   8,684,121

     879,548

89

%

% 7 %

%

408 RUDE, DWAYNE        

TIED

TIED

     90

      0

     90

128 %63 %

    120

     15

    135

167 %77%

$

$

$

$

$

$

$

$

$

     209,680

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

     610,935$

     788,832$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

345-8240

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@mt.gov

jslaska@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

MCCONE & DAWSON

MCCONE & DAWSON

Days

Days

P 00018

2.15

13.05

10.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.581

MI

MI

MI

KM

KM

KM

56.637

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 444-6230

406 345-8214

406 345-8214

E

MI

MI

KM

KM

MI

MI

MI
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STPS 253-1(9)23

STPP 57-7(19)326

STPP 98-1(4)0

STPP-STPHS 57-7(20)327

IM 94-6(49)191

37 KM NW OF TERRY - NORTH

BUSINESS LOOP - GLENDIVE

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

DAWSON CO LINE - NE

2824

5158

5159

5387

5494

009

019

004

020

049

000

000

000

000

000

140

180

180

410

180

.SURFACING

GUARDRAIL & STRIPING

DRAIL & STRIPING

DRAIL,TRAFFIC SIGNALS & STRIPI

GRADING,GRAVEL & PLANT MIX BIT

TRAFFIC SIGNALS

COLD MILLING,RAP,PMBS OVERLAY,

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,PMBS OVERLAY,GUAR

03/07/05

04/07/05

04/07/05

04/07/05

04/07/05

04/27/05

06/06/05

06/06/05

06/06/05

06/06/05

10/30/06

10/30/06

10/30/06

10/30/06

  8,598,632

  1,547,254

    584,839

     88,335

  6,332,629

   9,715,157

   1,309,794

     477,494

      78,678

   5,209,271

    464,929

-    11,699

-     7,421

          0

      7,439

  10,297,310

           0

           0

           0

           0

200

150

150

150

150

8

0

0

0

2

     777,213

     104,784

      38,200

       6,294

     416,742

     777,213

           0

           0

           0

           0

     745,430

     142,674

      29,610

       7,071

     226,396

  10,273,979

   1,259,464

     427,461

      74,135

   5,383,635

District 4 - Glendive

05205

06305

06305

06305

06305

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

 10,180,086

  1,298,095

    470,073

     78,678

  5,216,710

    208

    150

    150

    150

    152

100

96

90

94

103

96

136

78

112

54

101

123

123

123

121

7.3

11.3

6.9

9.5

4.2

4

Contract Totals for :

Proj. Count:
   8,553,057

  7,075,237

-     11,681

   7,063,556

   7,075,237   7,144,695

     566,020

101 5.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06305

% %

TIED

TIED

TIED

TIED

    150

      2

    152

121 %72 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     405,751

$

$

     566,020$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

PRAIRIE             

DAWSON              

DAWSON              

DAWSON              

DAWSON              

Days

S

P

P

P

I

00253

00057

00098

00057

00094

23

325.99

0

326.665

191.252

36.6

329.33

1.84

326.665

210

13.6

3.34

1.84

0

18.748

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

21.935

5.387

2.968

0

30.239

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

PETERSON-ROY (U1791)

ATKINS-TOM (U0168)

406 444-4188

406 345-8214

406 345-8214

406 444-1280

406 444-4188

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 27-3(21)55

WIBAUX - SOUTH

5918 021 000

180

GUARDRAIL,SIGN,STRIPE

PMBS,SEAL & COVER,BRIDGE RAIL,

12/18/06

  4,931,620

   4,681,706

          0

           0

75

0      421,334

           0

      16,053

      46,817

District 4 - Glendive

09C06

PRINCE INC                    

  4,681,706      75

1 4 34.3

TBD

TBD

TBD % % %

8

Project Mgr. Totals for :

Proj. Count: 61.878
Project Mgr. Total Length:

$

$

$

$

  26,378,904

  25,641,238$

     453,248$

  26,094,486$

  26,223,391$  21,008,304

   2,098,098

80% 6.6 %

411 SLASKA, JIM         
    515

     10

    525

97%66%

$

$

$$

$

$

$

$

   1,376,914$

   2,098,098$

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: WIBAUX              

Days

P 00027

54.75

79.1

24.35

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

39.274

MI

KM

99.803

MI

KM

LUNDMAN-GARY (U5379) 406 345-8228

E

MI
KM

MI
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District 4 - Glendive

30

District Totals:

Proj. Count: District Total  Length:
159.033

 100,972,663

 103,677,063$

   1,627,282$

 105,304,346$

 104,967,311$  80,924,411

   9,420,878

77% 6.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,235

     39

  2,274

84%

Time
Used

54%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   5,262,658$

   9,687,909$

Engineer

Estimate

Cont.

Pymts.

Days

256.505

MI

KM
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STPHS 532-1(4)12

STPP 78-2(10)37

STPP 45-1(24)17

NH 0002(754)

SLOPE FLATTENING-NORTH OF LAUR

COLUMBUS - SOUTH

MELVILLE-N & S

MAIN ST & 1ST AVE - ROUNDUP

3641

0920

5187

5180

004

010

024

754

000

000

000

000

310

140

181

181

EL

SE,PLANT MIX SURFACING,SEAL &

 & BRIDGE REVISIONS

SLOPE FLATTENING-NORTH OF LAUR

GRADE,GRAVEL,CEMENT TREATED BA

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PMS,ADA CORNERS

09/06/02

10/03/05

03/06/06

11/13/06

11/08/02

12/12/05

08/10/06

05/19/03

10/06/04

    121,638

 13,538,547

  2,272,186

    781,351

     118,008

  14,275,836

   2,394,265

     645,680

-       910

    791,931

-     5,380

          0

     136,740

           0

           0

           0

30

300

45

90

0

23

0

0

      11,801

   1,713,100

     239,426

      77,482

      54,696

           0

           0

           0

      53,544

   1,453,514

     183,338

      13,197

     131,743

  11,462,583

   2,236,368

       6,457

District 5 - Billings

01602

02905

01206

05B06

J & S CONSTRUCTION INC.       

WICKENS CONSTRUCTION, INC.    

CENTURY COMPANIES INC         

J T L GROUP INC - BILLINGS    

    117,098

 15,067,768

  2,388,886

    645,680

     30

    323

     45

     90

96

80

93

1

98

85

77

17

40

39

144

40.6

12.7

8.2

204.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 7.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,660,185

  14,393,844$

     791,021$

  15,184,866$

  14,412,576$  11,594,326

   1,724,901

80% 13 %

501 BERGEN, PERRY       
    330

     23

    353

39%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,507,058$

   1,767,796$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

STILLWATER          

SWEET GRASS

MUSSELSHELL

Days

Days

S

P

00532

00078

10.1

37.2

8.59

46

-1.51

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-2.435

14.194

MI

MI

MI

MI

KM

KM

KM

KM

11.759

MI

KM

KELLER-SCOTT (U4748)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

406 994-1843

406 444-7634

406 657-0229

406 657-0232

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 53-2(8)46

STPP 14-4(21)146

STPS 302-1(8)10

IM 94-2(32)63

MAIN STREET - LAVINA

LAVINA - EAST

JCT SEC.-401-E & W

CULVERT REPAIR - WEST OF HYSHA

3924

5185

5817

6160

008

021

008

032

000

000

000

000

140

181

181

141

IDEWALK

,PAVEMENT MARKINGS

ER,BRIDGE RAIL REVISIONS

EL,PMS

GRADE,GRAVEL,PMS,CURB,GUTTER,S

COLD MILLING,PMBS,SEAL & COVER

PLANT MIX SURFACING,SEAL & COV

CULVERT REPLACEMENT,GRADE,GRAV

12/18/06

12/12/05

02/06/06

05/04/06

09/05/06

08/01/06

05/08/06

10/20/06

09/19/06

  1,331,190

  1,749,696

    830,247

  1,143,962

   1,127,909

   1,581,198

     777,947

   1,030,555

          0

-    56,387

          0

          0

           0

           0

           0

           0

90

45

30

0

0

0

0

0

     169,186

     158,120

      93,354

     171,594

           0

           0

           0

           0

      34,767

     113,967

      52,884

     121,356

      11,280

   1,310,451

     796,557

     899,606

District 5 - Billings

05C06

12C05

14106

15406

RIVERSIDE CONTRACTING INC     

CENTURY COMPANIES INC         

J T L GROUP INC - BILLINGS    

FOUR BEERS INC                

  1,127,909

  1,524,811

    777,947

  1,030,555

     90

     45

     30

      0

1

83

102

87

21

72

57

71

120

77

308.2

8.7

6.6

13.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: .331
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,108,632

   7,557,554$

-     61,767$

   7,495,788$

   7,557,554$   5,260,719

     909,162

70% 9.9 %

502 DYEKMAN JEFF        
    300

      0

    300

54%57%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     519,509$

     909,162$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GOLDEN VALLEY  

GOLDEN VALLEY,MU

YELLOWSTONE 

TREASURE            

Days

Days

P

I

00053

00094

45.66

63.096

45.99

63.097

.33

.001

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.532

.002

MI

MI

MI

MI

KM

KM

KM

KM

.534

MI

KM

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

DAHLKE-RYAN (U4059)

406 657-0232

406 657-0229

406 657-0229

406 444-6226

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-IM 0002(575)

STPHS 61-3(22)85

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

STPP 81-1(15)36

D5/D4 - CULVERTS

2000-GUARDRAIL-3 KM SOUTH OF F

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

JCT US 191 - WEST

4371

4718

2013

4846

4728

5745

575

022

027

023

030

015

000

000

000

000

000

000

141

310

111

180

141

181

CAL,SEWER,IRRIGATION,LANDSCAPI

,PAVEMENT MARKINGS

D5/D4 CULVERTS RREPLACEMENTS

GUARDRAIL,BOXBEAM,EMBANKMENT

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

OVERLAY,SEAL & COVER,GUARDRAIL

10/20/06

11/14/05

04/29/04

03/06/06

11/15/04

04/10/06

03/15/06

06/14/04

09/27/06

06/16/05

05/22/06

10/02/06

05/11/06

10/05/06

  1,960,375

    605,485

  2,153,988

  1,708,460

    419,804

    886,819

   2,665,428

     651,996

   2,001,308

   1,626,636

     469,286

     919,728

          0

          0

    195,154

          0

    113,211

          0

           0

           0

   2,145,396

           0

     569,023

           0

90

45

120

30

60

30

0

0

18

0

23

0

     399,814

      78,240

     300,196

     211,463

      61,007

      91,973

           0

           0

     295,681

           0

     153,637

           0

      27,214

     106,093

     273,881

     105,117

     152,366

      60,423

      26,658

     701,361

   2,126,227

   1,511,661

     610,635

     924,751

District 5 - Billings

01806

02305

02404

03206

05804

07306

MARTIN CONSTRUCTION INC - ND  

OMO CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

CENTURY COMPANIES INC         

  2,665,428

    651,996

  2,196,462

  1,626,636

    582,497

    919,728

     90

     45

    138

     30

     83

     30

1

108

99

93

107

101

7

136

93

50

99

66

100

99

90

93

187

102.1

15.1

12.9

7

25

6.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FERGUS              

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

FERGUS              

Days

P

P

P

P

P

00061

00057

00061

00057

00081

85.3

159.8

45.163

158.8

35.9

86.1

159.8

54.7

161

42.4

.8

0

9.537

2.2

6.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.29

0

15.382

3.548

10.484

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

PETERSON-ROY (U1791)

CONWAY-TIM (U1589)

DAHLKE-RYAN (U4059)

STUDT-MARK (U8724)

NELSON-RODNEY (U6449)

406 444-9200

406 444-1280

406 444-7292

406 444-6226

406 444-9191

406 657-0229

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 61-1(14)22

MT 236-1(10)44

STPP 45-1(17)8

STPP 45-1(21)4

FLATWILLOW CREEK - N & S

CLAGETT HILL

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

5973

3176

1300

4606

014

010

017

021

000

000

000

000

181

120

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

MILL,PMS OVERLAY,SEAL & COVER,

GRADING & GRAVEL SURFACING

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

12/18/06

05/26/05

02/09/04

02/09/04

08/15/05

03/29/04

03/29/04

11/18/05

11/18/05

  2,028,762

  4,618,448

  8,409,892

    102,584

   1,820,257

   2,832,553

   8,801,013

     103,822

          0

  1,109,332

  1,349,853

      8,000

           0

   4,035,660

  10,291,513

     106,159

45

120

180

180

0

80

29

0

     182,026

     283,255

     880,101

      10,382

           0

     696,385

   1,129,237

      40,340

       1,980

     643,559

   1,145,784

      14,993

      18,202

   3,173,722

  10,275,314

     103,098

District 5 - Billings

10C06

16405

02903

02903

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  1,820,257

  3,941,885

 10,150,866

    111,822

     45

    200

    209

    180

1

79

100

97

1

92

101

37

83

91

106

10.9

20.3

11.2

14.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 19.037
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,382,141

  12,987,192$

   1,417,697$

  14,404,889$

  14,434,124$   9,093,217

   1,607,974

63% 15.1 %

506 KOSKI TOM           

TIED

TIED

    540

    121

    661

77%65%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,370,633$

   2,109,219$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1326

322-9061

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS,PETROLEU

FERGUS              

SWEET GRASS

SWEET GRASS

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

MI

MI

MI

MI

KM

KM

KM

KM

30.704

MI

KM

DAHLKE-RYAN (U4059)

BENTE-FREDRICK (U0547)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 444-6226

406 444-7634

406 657-0232

406 657-0232

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 384-1(12)0

NH 37-1(29)19

STPS 416-1(12)9

BIGHORN RIVER - HARDIN

WEST OF BUSBY - WEST

JCT. SEC-418-WEST

3995

4844

5746

012

029

012

000

000

000

221

181

181

ETE GIRDER STRUCTURE,GRADING,G

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

180METER COMPOSITE STL & CONCR

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

12/12/05

05/08/06

05/08/06

03/03/06   4,764,819

  1,108,867

    722,418

   5,781,911

   1,117,267

     748,916

      5,152

          0

          0

           0

           0

           0

180

90

90

0

0

0

     867,287

     122,899

      89,870

           0

           0

           0

     351,079

      20,996

      32,234

   5,242,927

     267,298

     676,370

District 5 - Billings

04C03

05206

05206

MORGEN AND OSWOOD CONSTRUCTION

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  5,787,063

  1,117,267

    748,916

    180

     90

     90

91

24

90

40

17

36

86

48

48

6.7

7.9

4.8

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,378,412

     890,483

100 11.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

  10,397,672$  10,378,412

     890,483

100

%

% 11.2 %

%

509 LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %99 %

    180

     29

    209

91%99%

$

$

$

$

$

$

$

$

$

   1,160,777

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

   1,160,777$

   1,169,577$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

322-9061

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BIG HORN            

BIG HORN,YELLOWS

BIG HORN,YELLOWS

Days

Days

S

P

S

00384

00037

00416

.51

18.885

9.2

.51

22.184

9.208

0

3.299

.008

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

5.321

.013

MI

MI

MI

KM

KM

KM

14.839

MI

KM

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

406 444-7634

406 657-0229

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 37-1(34)22

STPP 48-1(27)18

IM 94-2(31)67

STPS 384-1(19)13

SFCS 313-1(14)29

BUSBY - EAST & WEST

JCT I-94 - SOUTH

HYSHAM INTCH-EAST

EAST OF HARDIN - EAST

9 KM SOUTH OF ST. XAVIER - SOU

4844

5189

5498

5205

4893

034

027

031

019

014

000

000

000

000

000

181

181

180

181

180

,G'RAIL,PVMT MARKINGS

OUS SURF,STRIPING,SEAL & COVER

STRIPING

 COVER,& BRIDGE RAIL REVISION

 COVER,BRIDGE RAIL REVISION &

OVERLAY,GUARDRAIL,SEAL & COVER

COLD MILLING,PLANT MIX BITUMIN

COLD MILLING,PMBS,GUARDRAIL &

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

05/08/06

12/12/05

03/06/06

05/26/05

05/26/05

06/15/06

07/28/06

08/25/05

08/25/05

09/25/06

08/18/06

08/18/06

  1,462,475

  1,494,578

  4,627,716

  1,994,538

    633,695

   1,496,781

   1,386,401

   3,934,733

   2,316,255

     720,481

          0

          0

    216,535

      1,610

          0

           0

           0

           0

   2,443,899

           0

90

45

45

75

75

0

0

0

0

0

     164,646

     166,369

     393,473

     231,625

      72,048

           0

           0

           0

     146,634

           0

      22,736

      63,379

     166,284

     144,437

      80,654

     362,056

   1,492,550

   3,615,043

   2,474,738

     865,835

District 5 - Billings

05206

05A05

07A05

10105

10105

RIVERSIDE CONTRACTING INC     

J T L GROUP INC - BILLINGS    

PRINCE INC                    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,496,781

  1,386,401

  4,151,267

  2,317,865

    720,481

     90

     45

     45

     75

     75

24

108

92

101

120

14

38

42

99

112

48

69

144

101

101

6.3

4.2

4.6

5.8

9.3

3

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   3,293,760

   2,628,233

  3,362,964

  3,036,736

           0

       1,610

   3,362,964

   3,038,346

   3,362,964

   3,164,380

   1,305,724

   3,340,573

     377,415

     303,673

39

106

5.8

6.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05206

10105

%

%

%

%

TIED

TIED

TIED

     90

     75

      0

      0

     90

     75

48

101

%

%

20

103

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      75,966

     225,091

$

$

$

$

     377,415

     218,682

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BIG HORN,YELLOWS

YELLOWSTONE 

TREASURE            

BIG HORN            

BIG HORN            

Days

P

I

S

S

00037

00094

00384

00313

22.184

67

12.6

29.02

27.138

78.3

25.7

34.23

4.954

11.3

13.1

5.21

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.99

18.226

21.129

8.403

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 657-0232

406 657-0229

406 657-0232

406 657-0232

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 310-2(10)34

IM-STPHS 90-8(154)433

STPP 81-1(13)27

BR 9033(14)

MUSSELSHELL-N & S

WEST LAUREL INTERCHANGE

EAST OF JUDITH RIVER-EAST

HALF BREED CREEK - 10 KM SOUTH

5199

4444

4888

4546

010

154

013

014

000

000

000

000

181

230

181

222

ER

 APPROACH WORK

VER,REVISE BRIDGE RAIL

LVERT,PLANT MIX OVERLAY,SCHOOL

PLANT MIX SURFACING,SEAL & COV

BRIDGE DECK REHAB,WIDENING,PMS

COLD MILLING,OVERLAY,SEAL & CO

BRIDGE REPLACEMENTS W/STEEL CU

02/06/06

06/05/06

03/06/06

05/09/05

07/10/06

06/19/06

05/31/06

08/08/05

12/21/06

05/12/06

01/18/07

  1,130,683

  3,686,903

  1,251,813

    224,880

   1,157,709

   3,680,245

   1,150,599

     169,601

     13,702

     14,309

          0

          0

           0

           0

           0

           0

30

0

50

60

0

2

0

0

     138,925

     653,940

     138,072

      25,440

           0

           0

           0

           0

      73,323

     182,057

      76,002

     101,307

   1,168,642

   2,233,327

   1,071,192

     162,948

District 5 - Billings

21106

01506

02206

02405

J T L GROUP INC - BILLINGS    

SLETTEN CONSTRUCTION COMPANY  

CENTURY COMPANIES INC         

WINKLER CONSTRUCTION          

  1,171,411

  3,694,554

  1,150,599

    169,601

     30

      2

     50

     60

101

61

93

96

53

28

55

398

63

162

102

6.3

8.2

7.1

62.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 44.213
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,939,789

  18,660,454$

     236,999$

  18,897,452$

  18,788,098$  16,165,459

   2,247,142

86% 5.9 %

505 MUHLBEIER, JAY      
    465

      0

    465

83%44%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     955,122$

   2,162,151$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MUSSELSHELL

YELLOWSTONE 

FERGUS              

MUSSELSHELL

Days

Days

S

I

P

X

00310

00090

00081

33108

33.3

433.01

26.723

3.1

39.642

433.01

35.9

3.1

6.342

0

9.177

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.229

0

14.802

0

MI

MI

MI

MI

KM

KM

KM

KM

71.311

MI

KM

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

NELSON-RODNEY (U6449)

DAHLKE-RYAN (U4059)

406 657-0229

406 444-7610

406 657-0229

406 444-6226

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9002(27)

BH 0002(745)

BR 9005(33)

MT (008)

BR 9023(13)

AR 5102042(1)

BNRR OVERPASS - TOLUCA

D5 - SCOUR PROTECTION

BEAR CR - BEARCREEK

SLIDE REPAIR - BEARTOOTH PASS

JUDITH RIVER - 7 KM NE OF HOBS

BRIDGE REPAIR - MOSSMAIN INT

3436

4678

4839

4374

4542

4961

027

745

033

008

013

001

000

000

000

000

000

000

221

232

223

140

221

999

ROAD WORK

X BITUMINOUS SURFACING

BRIDGE REPLACEMENT & APPROACH

D-5 SCOUR PROTECTION

PIPE & APPROACHES

DIGOUTS,GRAVEL,PCCP & PLANT MI

STRUCTURE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

08/18/05

12/12/05

12/18/06

09/02/03

03/06/06

06/07/02

10/11/05

03/28/06

10/16/03

05/01/06

07/08/02

05/27/04

12/04/06

08/16/02

09/27/04

10/10/02

  2,363,327

    527,266

    313,340

  1,084,158

    568,303

     59,013

   2,237,894

     896,116

     273,828

     496,721

     515,523

      78,489

          0

      7,000

          0

          0

          0

      4,000

           0

           0

           0

           0

           0

           0

120

90

60

0

90

30

0

1

0

0

0

0

     335,684

     134,417

      41,074

      59,607

      61,862

      11,773

           0

           0

           0

           0

           0

           0

     283,277

      50,414

      11,096

      68,364

      96,026

           0

   2,188,462

     855,339

       2,738

     441,188

     475,755

      79,078

District 5 - Billings

03705

04C05

06C06

08803

13206

17502

SLETTEN CONSTRUCTION CO       

DONNES INC                    

TOTAL ASPHALT REPAIR INC      

COP CONSTRUCTION L.L.C.       

SLETTEN CONSTRUCTION COMPANY  

DIAMOND CONSTRUCTION, INC.    

  2,237,894

    903,116

    273,828

    496,721

    515,523

     82,489

    120

     91

     60

      0

     90

     30

98

95

1

89

92

101

84

38

27

115

155

0

98

55

96

50

12.9

5.9

405.3

15.5

20.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BIG HORN            

VARIES              

CARBON              

CARBON              

JUDITH BASIN        

YELLOWSTONE 

Days

X

M

P

X

81016

00171

00028

23311

33.52

.01

51.15

2.9

0

33.52

.01

51.32

2.9

0

0

0

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

.274

0

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JEFF (U6628)

OLSEN-JEFF (U6628)

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 444-7610

406 444-7610

406 994-1843

406 657-0232

406 444-7610

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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ER 28-2(27)46

STPP 72-1(8)0

STPP 78-1(13)6

SLIDE REPAIR

WYOMING LINE - BELFRY

NW OF RED LODGE-NW

5782

4065

5501

027

008

013

000

000

000

140

140

181

INAGE,GUARD RAIL

E BR.RAIL

SLIDE REPAIR

GRADING,GRAVEL,PMS OVERLAY,DRA

PMS OVERLAY,SEAL & COVER,REVIS

06/15/05

11/13/06

04/10/06

06/15/05

08/28/06

09/14/06

          0

 12,141,413

  1,762,581

  20,000,000

  12,515,352

   1,701,921

    110,525

          0

    152,427

  17,540,605

           0

           0

0

240

45

0

0

6

   2,886,254

   1,001,228

     170,192

     908,012

           0

           0

     967,439

     139,687

     129,445

  15,659,821

     125,161

   1,669,629

District 5 - Billings

01F05

04506

11206

                              

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

 20,110,525

 12,515,352

  1,854,348

      0

    240

     51

89

1

98

107

14

76 65

6.2

111.6

7.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% %

%

%

%

9

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

9.347

34.74

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  10,079,003

  13,903,994

   9,499,016

  34,217,273

$

$

      25,309

     262,952

$

$

   9,524,325

  34,480,225

$

$

   9,499,016

  31,757,878

$

$

   7,510,027

  17,454,611

   1,461,869

   4,057,674

79

55

%

%

11.6

7.1

%

%

507

504

RIEGER, PAUL        

SANDINE DON         

    500

    285

      3

      6

    503

    291

82

11

%

%

59

59

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     868,543

   1,236,571

$

$

   1,461,869

   2,079,432

$

$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

507

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0264

446-1728

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3735

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

prieger@mt.gov

dsandine@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CARBON              

CARBON              

CARBON              

Days

Days

P

P

P

00028

00072

00078

46

0

5.1

56

10.54

19.3

10

10.54

14.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.129

17

22.903

MI

MI

MI

KM

KM

KM

15.076

56.032

MI

MI

KM

KM

MCARTHUR-MAC (U1178)

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

406 444-6015

406 444-6226

406 444-6226

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCX-STPHS 56(54)

BR-IM 1010(2)

STPX 56788(8)

SMP 0599(02)

SAFETY IMPROVEMENTS - OLD US 3

WEST BILLINGS-KING AVE BRIDGES

NE OF BILLINGS - NE

BILLINGS DISTRICT -CRUSH AND S

4443

1050

5213

4731

054

002

008

002

000

000

000

000

310

221

180

999

RPL,PL MIX SURF,GRDRL,SIGN,PV

L & COVER,STRUCTURES

,BRIDGE RAIL

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADE,GRAVEL SURFACING,PMS,SEA

COLD MILLING PMBS,SEAL & COVER

CRUSHING & STOCKPILING

08/30/04

04/10/06

11/14/05

07/13/01

02/03/05

06/16/06

05/15/06

08/20/01

01/10/07

12/08/06

10/18/01

01/07/02

  4,264,852

 10,141,489

  1,196,306

    125,063

   3,630,714

  12,386,373

   1,179,118

      74,988

    344,338

          0

          0

          0

   3,834,141

           0

           0

           0

120

425

45

0

87

-50

0

0

     399,379

   1,857,956

     141,495

       7,499

     843,511

           0

           0

           0

     879,993

     419,731

      84,080

           0

   4,241,695

   5,740,199

   1,126,081

      75,082

District 5 - Billings

06404

08306

09B05

10601

EMPIRE SAND AND GRAVEL COMPANY

SLETTEN CONSTRUCTION COMPANY  

J T L GROUP INC - BILLINGS    

PURCELL CONSTRUCTION          

  3,975,053

 12,386,373

  1,179,118

     74,988

    207

    375

     45

      0

111

46

96

100

104

23

59

0

105

96

20.7

7.3

7.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 9.023
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,602,647

  17,196,205$

     344,338$

  17,540,544$

  17,399,632$  11,107,975

   2,398,830

64% 12.5 %

508 SHUPAK,TOM          
    590

     37

    627

41%49%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,383,804$

   2,842,962$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

YELLOWSTONE 

CARBON              

Days

Days

X

U

X

56788

01010

56788

.1

2.698

2.3

0

2.3

2.921

8.9

0

2.2

.223

6.6

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.548

.36

10.645

0

MI

MI

MI

MI

KM

KM

KM

KM

14.553

MI

KM

THOLT-ROBERT (U8927)

DALSOGLIO-MICHAEL (U1921)

DAHLKE-RYAN (U4059)

406 444-6256

406 444-6250

406 444-6226

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 16-1(45)1

MAIN ST - BILLINGS HTS

4367 045 000

181

OUS SURFACING,ADA RAMPS,ELECTR

COLD MILLING,PLANT MIX BITUMIN

03/08/04

05/04/04

03/10/05

08/24/06

  1,593,783

   1,732,222

          0

   1,858,965

60

3      138,578

     353,203

     269,608

   1,861,783

District 5 - Billings

13204

EMPIRE SAND AND GRAVEL COMPANY

  1,732,222      63

100 76 116 14.5% % % %

2

Project Mgr. Totals for :

Proj. Count: 3.59
Project Mgr. Total Length:

$

$

$

$

   1,718,846

   1,807,210$

           0$

   1,807,210$

   1,933,953$   1,936,865

     146,077

100 % 13.9 %

510 UNASSIGNED          
     60

      3

     63

116 %75%

$

$

$$

$

$

$

$

     269,608$

     360,702$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: YELLOWSTONE 

Days

P 00016

1.07

4.66

3.59

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.79

MI

KM

5.79

MI

KM

NEVILLE-GARY (U6481) 406 657-0232

E

MI
KM

MI
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District 5 - Billings

44

District Totals:

Proj. Count: District Total  Length:
136.771

 103,907,713

 125,223,583$

   4,374,402$

 129,597,987$

 126,180,503$  90,501,611

  15,444,112

72% 10.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,250

    222

  3,472

62%

Time
Used

62%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,271,625$

  14,862,870$

Engineer

Estimate

Cont.

Pymts.

Days

220.598

MI

KM
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Statewide Totals:

243Proj. Count: 889.613
State Total Length:

 624,686,676

 653,172,285$

  20,530,254$

 673,702,531$

 663,963,233$ 510,454,021

  68,557,955

77% 9.3 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 15,570

    768

 16,338

Cont. Days

Chng. Ord.

Total. Cont.

72%

Time
Used

66

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  47,250,068$

  71,648,008$

Engineer

Estimate

Cont.

Pymts.

Days

1434.855

MI

KM


